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Executive Summary
The Terminal Evaluation Review (TER) of the Promotion of Sustainable Forest and Land Management in
the Viet Nam Uplands (GEF-MSP-19-VN) – a mid-sized project (MSP) – gave the project an overall
rating of Moderately Satisfactory. The less than satisfactory rating is primarily a result of (i) the
project’s original design having been excessively ambitious and complex and; (ii) the failure during
implementation to appreciate this fact and, accordingly, formally modify the project’s scope and
indicators. As a consequence, the TER was obliged to measure the project’s activities and achievements
against its original design and indicators and, as such, grant it the lower rating. Nonetheless, Bac Kan
Province was able to achieve a great deal of value with the GEF resources. Indeed, the project may have
merited a “Satisfactory” rating had its scope been more realistic and its goals and targets better grounded
in the existing potential and opportunities.
The project made significant contributions towards the long-term goals of reducing land degradation
pressures and enhancing the conservation of biodiversity in a number of areas. In all cases, these were
in those areas where the project supported existing institutional strengths, systems and, processes. Its
most notable, direct contributions to the desired long term goals – and good practice examples –
included:









The establishment of enabling conditions for SLM and biodiversity conservation through the
successful development, validation and up scaling of a participatory forest land allocation and land
use zoning/planning methodology.
A significant contribution to SLM through the introduction of improved fodder grass/animal husbandry
systems for upland/sloping land production. Though still early in the process, the level of interest,
uptake and commitment by producer households and government extension service is very
significant. Short term results are highly promising and the potential for up scaling is high. Its direct
and immediate benefits are diverse and sustainable. They range from soil conservation and fertility
improvement to increased household income to increased resilience to weather risks and climate
change impacts.
A voluntary Payment of Environmental Services (PES) scheme that was conceived, brokered and
facilitated by the project to resolve an upstream-downstream conflict in a manner that is equitable and
mutually beneficial to the involved communities and stakeholders. The downstream stakeholders
comprise small-scale, private tourism enterprises who make direct payments to an upstream
community as an incentive for their preserving the environmental values upon which tourism is based.
The model is simple, efficient and has good sustainability potential. It is theoretically replicable
wherever environmental externalities are perceived locally, the principal stakeholders on both sides of
the issue are readily identifiable and, an economic incentive exists for their resolution.
The identification of 43,200 ha of forest with high biodiversity values, comprising all classes of tenure
type (individual, community and state). These forest were subsequently mapped and participatory
plans developed for their protection and management with 15 communes and 45 villages.
Forest management planning completed and management/protection activities put in place in 24,520
ha of Protection Forests (210% of the target).
Support to the implementation of protected area management plans in Ba Be National Park and Kim
Hy Nature Reserve, including the physical demarcation of protected area boundaries. Short term
outcomes include the reduction in reported conflicts between the protected areas and local
communities and individuals as a result of the participatory processes utilized.

A number of important lessons can also be taken away from the implementation experiences of the
Promotion of Sustainable Forest and Land Management in the Viet Nam Uplands project. These include:


The critical importance of ensuring realistic project designs that are grounded in local
experience, capacities and the practical potential for improvement within the implementation
period. Bac Kan is a relatively low (technical) capacity Province, especially as regards dealing
with issues of mainstreaming biodiversity conservation into production landscapes. The MSP
simply took on too many thematic areas – all of which were new and innovative from the local
perspective – than feasible for the project implementers and supervisors.
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The project’s weakness in monitoring global environmental benefits is a cautionary note on matching
available resources (both time and financial) to a project’s monitoring ambitions. Though the project
was rightfully required by GEF to provide clear targets and indicators, compared to the project’s short
time frame and small size, measuring improved ecosystem function was neither feasible nor practical.
For MSPs, it would likely make more sense to focus on aspects such as improvements to systems,
processes, capacities and, thus, enabling conditions (e.g. how protected area conservation is
improved, how habitat conservation is improved) versus attempting to measure improvements to
ecosystem services (e.g. number of species).
Alternative types of PES that are initiated in response to local conflicts that stem from felt externalities
and that rely on direct, negotiated arrangements between the involved parties have great potential
and should be explored as viable options and alternatives to the more traditional, centrally-driven
models relying on payment schemes beyond the project’s control or ability to influence.
Sustainability ultimately rests on buy-in from local people and this, in turn, requires close and
continuous contact between project implementers and communities in order to build trust and ensure
good communication. This, in turn, requires: a presence in the community, systematic follow up,
horizontal dialogue, flexibility to respond to local needs and, usefully, cross-visits to provide concrete
examples in practice and to develop knowledge within the community.
Conflicts are inevitable and may be common. A project must provide for the capacity, flexibility and
local knowledge to work through and resolve them.
Objectives of changing people’s behaviors and traditional practices are not realistic within the time
horizons of most projects unless there are very strong incentives that the project can bring to bear
(e.g., sustainable, economic incentives). A corollary to this is that in working with the rural poor they
must perceive tangible benefits in the short-term to maintain their interest in participation (e.g., fast
developing options).
Projects of this nature must create spaces and conditions for people to communicate and learn from
each other. This requires targeting communications to local leaders and messages must be simple.
Processes need to be “one step at a time” and becoming overly ambitious must be avoided. In
working with ethnic minorities, having project staff with local language skills is EMs critical. Among
others, this is crucial as local people will tend not to express their real opinions to project staff but do
so among themselves.
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I. Introduction

A. Basic Project Information

Country:
Grant Title:
Grant Type:
GEF ID Number:
GEF Focal Area
GEF-4 Strategic Programs:
GEF Implementing Agency:
IFAD Grant Agreement:
Umbrella Project:
Parent Program:
Other Executing Partners:

Socialist Republic of Viet Nam
Promotion of Sustainable Forest and Land Management in the Vietnam Uplands
Medium Sized Grant
3627
Multi-Focal Area (Land Degradation, Biodiversity)
LD-SP2; BD-SP4; BD-SP5
IFAD
GEF-MSP-19-VN
Viet Nam Pro-Poor Partnerships for Agro-Forestry Development (Project No. 1477)
Vietnam Country Partnership Programme for Sustainable Forest Land Management
Bac Kan Provincial People's Committee and Dept. of Agriculture & Rural Development
Key Dates

MidGEF/PIF GEF/PPG
GEF
IFAD
Effective- Term
Approval Approval Approval Approval Signing
ness
Review
5/6/08
6/18/08
9/15/09
12/8/09 7/19/10 10/13/10 5/07/12

GEF
PPG
Project Grant
IFAD
100.0
654.5
4,490.0
1
Excluding Project Preparation Grant (PPG)

Final
Evaluation
1/12/14

Grant
Closing
Orig.
Est.
12/31/13
6/30/14

Completion
Orig.
Actual
6/30/13 12/31/13

Financing, Proposed (USD ‘000)
GoVN
399.5

Co-financiers
Beneficiaries
50.0

ICRAF
50.0

Project
Total1
5,644.0

ICRAF/Others
100.0

Project
Total1
6,483.2

Actual Costs and Financing (USD ‘000)

GEF
PPG
Project Grant
IFAD
100.0
654.5
4,478.3
1
Excluding Project Preparation Grant (PPG)

GoVN
311.3

Co-financiers
Beneficiaries
939.2

Proposed Financing vs Actual Expenditure by Component (USD ‘000)

GEF
Co-financing
Total
Component
Proposed Actual
Proposed
Actual
Proposed
Actual
1. Sustainable & Equitable Forest Land Management
114.6
144.6
1,034.2
2,093.0
1,148.8
2,237.5
2. Generating Income Opportunities for the Poor
0
0
2,402.8
2,041.5
2,402.8
2,041.5
3. Innovative Environmental Opportunities
477.7
390.6
1,077.1
918.8
1,554.8
1,309.4
4. Project Management
62.2
119.4
475.4
775.4
537.6
894.8
Total
654.5
654.5
4,989.5
5,828.7
5,644.0
6,483.2

Project Ratings:
(HS = Highly Satisfactory, S = Satisfactory, MS = Moderately Satisfactory, MU = Moderately Unsatisfactory, U =
Unsatisfactory, HU = Highly Unsatisfactory, NA = Not Applicable)

TER Assessment Categories
Overall Project Assessment
Preparation and Readiness
Attainment of Objectives & Planned Results
Achievement of Outputs & Activities
Stakeholder Participation/Public Awareness
Implementation Approach & Adaptive Management
Monitoring & Evaluation
Financial Planning & Control
Sustainability
Catalytic Role & Replication
Country Ownership/Driven-ness
IFAD Supervision & Backstopping

2010
3PAD
MS
NA
MU
MU
S
MS
U
MS
MS
MU
NA
NA

IFAD Supervision (3PAD) & PIR Ratings
2012
2013
2011
3PAD 3PAD MTR
PIR
3PAD
PIR
MS
NA
MS
MS
MS
S
MS
S
MS
S
NA
NA

MS
NA
MS
MS
MU
S
MU
S
MU
MS
NA
NA

S
NA
MS
S
NA
MS
U
NA
MS
NA
NA
NA

S
NA
S
S
MS
MS
MU
S
MS
MS
NA
NA

S
NA
MS
S
NA
MS
NA
MS
NA
NA
NA

GEF-MSP
TER Rating
MS
MS
MS
S
S
S
U
S
S
MS
S
MU
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II.

Background
Original Objectives. The objective of the GEF Medium Sized Grant for the Promotion of Sustainable
Forest and Land Management in the Vietnam Uplands (hereinafter referred to as “MSP”) was to promote
forest and biodiversity conservation and sustainable forest land management practices in selected
districts of Bac Kan Province by enhancing capacity and improving community livelihoods. To achieve
this objective, the MSP was designed to be fully integrated within the IFAD/Government of Vietnam Namfinanced “Pro-Poor Partnerships for Agro-Forestry Development” (3PAD) project. While the 3PAD Project
was to create the institutional, investment, technological and sociological environment necessary to
support sustainable, pro-poor growth in the Bac Kan rural economy, the MSP was to strengthen the
overall approach by deepening and broadening the project’s focus and orientation in order to improve
outcomes from the perspectives of environmental management, land degradation and biodiversity
conservation.
Bac Kan Province was selected, among others, due to a very high percentage of its lands being forest
lands (87%) and for being the home to several sites of international importance for biodiversity
conservation. One of the most important of these is Ba Be National Park – part of the Ba Be/Na Hang
Conservation Complex and an ASEAN Heritage Park. The park supports the only significant natural
1
mountain lake in Viet Nam – a RAMSAR site – that is the most important wetland in the country’s
protected area system. More than 102 mammal species, 327 bird species, 41 reptile species and 28
amphibian species have been recorded in the park; 34 of which are listed as nationally or globally
threatened. Among these latter are the Tonkin Snub-nosed Monkey, Francois’ Langur Monkey, Whiteeared Night Heron, and the Vietnamese Salamander. The other high value conservation area in the
province is the Kim Hy Nature Reserve. It contains globally important populations of two primates:
Francois’s Leaf Monkey and the eastern subspecies of Black-cheeked Crested Gibbon. And, it also
supports several other species of global or national conservation importance, including Forest Musk Deer,
Southern Serow, and three species of conifers (Chinese Keteleeria, Chinese Douglas Fir and, and
Chinese Hemlock). The main threats to biodiversity in the area come from habitat fragmentation, forest
clearance for agriculture, large-scale infrastructure development, illegal hunting, over-exploitation of nontimber forest products, and livestock grazing.
The 3PAD project area covers 46 communes in three of Bac Kan’s seven districts: Na Ri, Ba Be and, Pac
Nam. The three districts represent: (i) the Province’s largest area of natural forests (Na Ri), (ii) its largest
area of protection forests (Ba Be) and, (iii) areas adjacent to the Kim Hy Nature Reserve and with
potential for PES related to reforestation for carbon sequestration and slope protection (Pac Nam). In
total, the project area contains about 170,000 ha of forest land, comprised of special use forests (12%),
protection forests (21%) and, production forests (67%). Only about 19,000 ha of the project area were
are classified as agricultural land. The GEF resources, for their part, were focused in 13 of the 46
communes, which were those situated in the buffer zone or watersheds of Ba Be National Park, Kim Hy
Nature Reserve and, of one protection forest in the North of Pak Nam District.
The main beneficiary/target groups for the 3PAD and MSP were the same: poor upland communities of
Bac Kan Province. The majority population of these communities are ethnic minority peoples – mainly
Dao, Tay, Nung and Mong – who are heavily dependent on agriculture, forestry and livestock production
in sloping lands. In the three districts the 3PAD targeted all poor, rural households – estimated to be
11,300 – that, in the aggregate, represented 48% of the three districts 23,400 rural households.
Indirectly, all households in the three districts were expected to benefit from the improvements to be
achieved in forest and land management, from improved access to forest land and extension services
and, from infrastructure investments. For the MSP no estimate was made or targets set for the number of
direct and indirect beneficiaries in the project design documents. However, in the Grant Agreement, the
number of approximate beneficiaries is defined as approximately 100% of the estimated rural population
(117, 807) of the three districts and, especially, female farmers..

1

Ba Be Lake was designated as a RAMSAR site on 2 Feb 2011. Source: www.ramsar.org/cda/en/ramsar-documents-list-annovietnam/main/ramsar/1-31-218%5E15775_4000_0__
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Revised Objectives. The objectives of both the Promotion of Sustainable Forest and Land Management in
the Vietnam Uplands and 3PAD projects remained unchanged during the period of implementation.
Original Components. The MSP was designed to be integrated into the 3PAD project’s component
structure. The GEF resources were to be used primarily to finance technical assistance, training, studies
and services in four areas, detailed below, in order to supplement the planned 3PAD activities and secure
global and national benefits of relevance to GEF’s Strategic Programs. GEF resources were to:
 provide for capacity building for forest land use planning and allocation, for participatory
community-based forest management and biodiversity conservation planning and, for
conservation of ecosystem services (biodiversity, watershed protection, etc.);
 generate environment-related inputs for extension services and piloting/testing innovative
environmental options for PES, community-based ecotourism and sustainable forest and land
management practices;
 test, pilot and promote options for sustainable management of sloping lands and forest, for PES
and, strengthen capacity for development of pro-poor ecotourism options, particularly in
communities living in the vicinity of the Ba Be National Park and;
 provide for environmental training of PMU staff, technical support on environmental aspects of the
project, including environmental monitoring and, expenses for operational travel.
For its part, the 3PAD’s principal components were:
 Component 1. Sustainable and Equitable Forest Land Management through which forest land
use planning and allocation were supported in order to create a framework for agro-forestry
planning, regulation and the equitable allocation of forest lands to households and communities.
Subsequently, the project would promote the sustainable utilization of production and
protection forest lands and seek to ensure that income and benefits from forest resources
accrued t o poor households and women .
 Component 2. Generating Income Opportunities for the Rural Poor through the provision of
improved, demand-driven services, technologies and capital in the form of loans for private and
grants for community managed public investments. The project would support publicprivate
partnerships and community managed investment funds with the goal of stimulating
pro-poor, agroforestry investments.
 Component 3. Innovative Environmental Opportunities for promotion and dissemination of new
alternatives for sustainable land use management and bio-energy and for assessment of options
for Payment for Ecosystem/Environmental Services (PES) through pilot projects, including for
Reducing Emissions from Deforestation in Developing Countries (REDD), catchment protection
for erosion control, water resources management and, potentially, development of eco-tourism
opportunities.
 Component 4. Project Management, primarily in support of a Project Implementation Unit,
responsible for financial management and procurement, information management and monitoring
and evaluation.
Formally, the MSP was structured as follows to integrate into the 3PAD project:
 Component 1. Sustainable and Equitable Forest Land Management – A sub-component, (1.3
Integrating Ecosystem Conservation into Forest and Land Use Planning) was to be added, which
would be partially funded by GEF. This sub-component would support rapid assessments in the
project districts to identify important areas for the conservation of biodiversity and watershed
protection to guide government authorities in the ongoing processes of forest land allocation. The
assessments were to be done at both a macro level for purposes of conservation policy and
zoning and at the micro-level (i.e., commune and/or village levels). The outputs would feed into
the other two sub-component’s (Forest Land Use Planning and Allocation and, Forest Land
Management) activities. No GEF funds were allocated to these other two sub-components.
Total cost was USD 1.15 million, with GEF financing of USD 0.12 million (10%).
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Component 2. Generating Income Opportunities for the Rural Poor – No GEF resources were
2
allocated for this project component. Rather, it was expected that 25% of the resources in a
fund for demand-driven community development would be directed to supporting and scaling up
of successful pilot activities (developed under Component 3. Innovative Environmental
Opportunities) or for the involvement of communities in testing and scaling up other sustainable
land use management (SLM) and/or sustainable forest management (SFM) activities, including
alternative livelihood or income generating options identified through the GEF Grant. That is,
GEF investments under the other components were to leverage investment funds for
implementation of biodiversity conservation-compatible, SLM/SFM activities by eligible
communities and individuals. Total cost was USD 2.40 million, with no GEF financing.
Component 3. Innovative Environmental Opportunities – The majority of the GEF resources were
3
allocated to this component in support of all three of 3PAD’s sub-components . GEF resources
were to be used to test and pilot appropriate options for: (i) alternative, sustainable livelihoods; (ii)
SFM/SLM (e.g., fodder crops, agroforestry, NTFPs, sloping agricultural land technology) and; (iii)
sustainable bio-energy to reduce dependence on fuelwood from forests, as well as to promote
those options proven successful. The second area of support was to develop and test Payment
for Ecosystem Services (PES) schemes that would benefit local communities. The third area of
support was to deepen the focus in ecotourism promotion and development toward greater
inclusion of the poor (i.e., pro-poor ecotourism) in Ba Be National Park. Total cost was USD
1.55 million, with GEF financing of USD 0.48 million (31%).
Component 4. Project Management – GEF resources were allocated to support monitoring a n d
e v a l u a t i o n a c t i v i t i e s r e l a t e d to improving environmental m anagem ent and securing
global
environmental benefits, including technical support to the PMU for M&E and
environmental protection, environmental training for Project staff and partners and, environmental
monitoring. Support was also provided for project management and reporting. Total cost was
USD 0.54 million, with GEF financing of USD 0.06 million (12%).

Total project cost was USD 5.64 million, with GEF financing of USD 0.65 million (12%).

III. Evaluation
Overall Project Rating: Moderately Satisfactory

A. Preparation and Readiness
Rating: Moderately Satisfactory
A review of preparation and appraisal documents revealed an extensive project preparation and design
process that was well supported by detailed analysis and quality technical inputs. Indeed, for a mid-sized
grant project, it is unusual to see the depth and breadth of analysis and detail contained in the Project
Appraisal Document and Annexes. Clearly the preparation of the grant project benefitted greatly from its
close association and synergies with the preparation of the IFAD-financed umbrella project Pro-Poor
Partnerships for Agro-Forestry Development Project (Project No. 1477).
As redacted, the project’s objectives were clear and unambiguous. The components, viewed as
instruments for achieving the project’s objectives, were appropriate. The concepts and strategies behind
the design were, for the most part, reasonable and feasible. And, those involved locally in the preparation
reported that during the design process “Districts, Communes and, the three line agencies were
consulted”. There are, however, a few elements worth noting that diminished overall appropriateness and

2

The Project Appraisal Document states that “During formulation it has been agreed in principle that 25% of the resources in the
[Component 2] Community Development Fund will be directed….”. No mention of this intention is reflected in either the GEF Grant
Agreement or the 3PAD Loan Agreement.
3
Sub-component 3.1 Forage/Sustainable Land & Forest Management, Sub-component 3.2 Payment for Ecosystem Services and,
Sub-component 3.3 Pro-poor Ecotourism Development.
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led to what this reviewer considers to have been an overly-ambitious and too-prescriptive design.
Specifically:
i) The original project design is reported to have been for an MSP that focused on sustainable land
management (land degradation), which was developed based on a (predicted) grant almost three
times larger than what was finally approved. Coming at the end of a GEF funding cycle, however,
only limited funds were available and those from the Biodiversity window. In translating the
original concept into a smaller, “Multi-Focal Area (Land Degradation, Biodiversity)” project it
appears that little was done to pare back on the initial thematic areas of coverage while
additional, biodiversity-related objectives and operational themes were added. As a result, the
range of thematic and activity areas in the project was very broad relative to the MSP’s modest
resources.
ii) The relatively modest sum of the grant, its relatively few areas of intervention and short
implementation period lent themselves to the development of a highly detailed project design that
fell into the error of becoming prescriptive to the point of micro-management. The design “Outputs
Summary” list 32 separate activities to be accomplished through the grant funding and these
range in complexity from one off analytical studies to activities that in-and-of themselves would
have constituted a challenge worthy of a significantly greater investment in time and resources
than the MSP itself (e.g., “testing of PES at pilot sites” and introduction of “participatory,
community-based forest and biodiversity planning”). Even the originally requested grant amount
would have been insufficient to do justice to a project of such breadth and inherent complexity.
iii) The biodiversity conservation aspects of the project design were well-posed and integrated where
they played to existing strengths (systems) and processes for land use zoning and management
(i.e., within the broader SLM agenda). Where they attempted to be ground-breaking and
innovative, however, they tended to be overly-ambitious (e.g., “monitoring of diversity and
abundance of aquatic biodiversity indicative of watercourse siltation due to soil erosions and land
4
degradation….”), difficult for the project implementer’s to understand and lacking in a foundation
5
upon which a three year project might build.
iv) The challenges inherent in changing forest management practices within the Viet Nam context
were completely underestimated and so, while the project goals regarding Community Forest
Management (CFM) were worthy, they were unrealistic and infeasible for a project of this
magnitude and diverse focus. The Viet Nam forest sector lacks an enabling framework for the
integration of CFM into GoVN programs and thus for successful implementation at the local level
6
as an instrument for sustainable livelihoods and improved forest resources management.

4

In discussions with the PMUs’ staff on what was attempted and was accomplished as regards biodiversity conservation, repeatedly
the TER mission was told that they were “unclear on biodiversity aspects” and that a number of the activities specified for
underpinning biodiversity conservation efforts (i.e., activities under Sub-component 1.3 “Integrating Ecosystems into Land Use and
Forest Planning”) were “redundant because reports on soil, water, air, soil erosion and forest cover already had been done”.
5
For example, within the project design “Sustainable Forest Management” (SFM) is both a means to an end and an end itself. As
designed, there is an implicit assumption that the challenge was primarily to capture and replicate successful SFM experiences in
Viet Nam. As such, the design failed to appreciate Viet Nam’s highly developed regulatory system and the fact that it does not
include a national standard for SFM that provides the principles, criteria, indicators and verifiers needed to guide the GoVN
agencies charged with implementing the project’s SFM efforts. By extension, neither was/is there an institutional and technical
framework to guide the adoption of SFM for forest user groups. If the design had merely wished to replicate SFM pilots carried out
by other, internationally funded projects instead of mainstreaming SFM, it may have been more successful. However, even this
would have been difficult and merited an entire project by itself as there is a severe shortage of trained and experienced individuals
with capacity to engage in technical and financial aspects of SFM and, available models of SFM planning are very high cost
(Forest Trends, 2012).
6

While it is beyond the scope of this report to critique community and smallholder forestry in Viet Nam faces, RRI and RECOFTC
have recently done so (Gritten et al, 2013) and found very significant policy, institutional and, regulatory challenges that are not
amenable to resolution through ad hoc small-scale, local initiatives and pilots. Among the more important concerns for developing
community and smallholder forestry are: (i) a significant number of regulatory barriers that greatly inhibit the ability to profit from
forest tenure rights, (ii) regulatory compliance is complex and technically demanding, (iii) the costs of regulatory compliance in Viet
Nam are particularly high, relative to other Asian countries, (iv) the small areas managed by local people are at a competitive
disadvantage to the larger, forestry SOEs, (v) the forests allocated are often poor quality and Red Book recipients perceive little
(forestry) benefit in the short to medium-term without significant prior investment, (vi) very limited opportunities and options to
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v) The apparent failure to fully recognize and appreciated the difficulties that would be faced in the
implementation of a project of this nature. Specifically, project areas lacking year-round road
access; ethnic minority populations with strong production traditions and cultural preferences;
significant areas with limestone-derived soils with low, inherent productivity; language barriers;
limited skills among government staff, particularly in successful introduction of sustainable
livelihoods and SLM approaches among ethnic minorities and the rural poor and; the limited
knowledge and availability of appropriate technology and systems for these conditions. These
are among the factors mentioned repeatedly in annual progress reports, by the MTR team and
evaluations (i.e., 3PAD, 2013a).
Institutional capacity for implementation. The MSP was to become effective at the same time as the
7
3PAD project. The fact that its effectiveness was delayed for almost 17 months was, in terms of
institutional capacity for implementation, a blessing in disguise. The 3PAD project start up and
implementation was seriously delayed – relative to design projection and assumptions – due to the need
for very significant initial efforts in training and capacity building at the District and Commune-levels. With
its late start up, the MSP was the beneficiary of over one year of intensive training and organization
carried out by 3PAD.
While the need for significant training was foreseen, its implications were not internalized as regarded
phasing and proposed annual targets for either the 3PAD or the MSP. Project implementation has had a
continuous struggle with the weak institutional capacities at all levels and among all project actors. The
line agencies themselves were unable to shift priorities prior to 2012 to actively implement and internalize
the project components and activities that were ostensibly their responsibilities to implement. One result
of the over-estimation of available capacity and line agency responsiveness was that the PMU ended up
having to take a very active role as an executor in order to advance the project’s implementation. This
has resulted in two undesirable outcomes: (i) much higher than anticipated project management costs
and (ii) a parallel execution structure that weakens the potential for sustaining and replicating project
outcomes through the responsible line agencies.
Incorporation of relevant lessons in project design. During design significant attention was paid to
evaluating and incorporating within project design the experiences, lessons learned, constraints and
opportunities in Viet Nam as regarded Payment for Environmental Services (PES). Also, the project
appears to have well internalized within the design many of the experiences and lessons learned from
IFAD’s and others (e.g., CARE, ICRAF, 4FGF) agriculture and rural development experiences in Viet
Nam and the region. Specifically, it can be mentioned: (i) promotion and extension of improved
agricultural practices through alternative means (e.g., farmer-to-farmer, Farmer Field Schools, private
service providers, CIGs, LARCs); (ii) rural finance with women’s SCGs and the Women’s Union and; (iii)
value-chain promotion. The Midterm Review noted, however, that “During the design process,
experiences in decentralized participatory development in Tuyen Quang and Ha Giang and investment
ownership by communes and CDBs was not taken into account, particularly in the Community
Development Fund Component [which financed agro-forestry development and technical services, among
others]…Resultantly, the Commune and community ownership and empowerment aspects, particularly of
upland poor communities, did not get sufficient attention in design and subsequent implementation”.
Also, as previously noted, design may have benefited from greater exposure to the lessons and
experiences as regards the policy and regulatory frameworks that define the potential for community
forest management.
Institutional and implementation arrangements.
The project employed the same institutional
arrangements established f o r t h e I F A D - f i n a n c e d , u m b r e l l a p r o j e c t ( 3PAD) for management
and implementation. The only additions for the project were those elements to strengthen technical
capacity of the PMU, through recruitment of specific consultants. Overall, these arrangements were
properly identified and the implementation roles and responsibilities correctly aligned within each

engage in value-added activities and increase income from existing forest resources (timber and non-timber) and/or to actively
compete in the market and sell products.
7
3PAD became effective in May 2009 and the MSP in October 2010.
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institutions legal and policy mandate. Both the 3PAD Loan Agreement and the MSP’s Grant Agreement
provide clear indication that the arrangements were negotiated and agreed prior to implementation.
Enabling framework. The 3PAD project and the MSP were prepared jointly, ensuring to the extent
possible not only the coherence between the two project designs but also the MSP’s benefitting from the
leverage of the larger project in discussions with both national and provincial authorities as regarded
counterpart financing (with MOF, MPI, PPC, DOF and DPI), implementation staff from line agencies
(PPC, DPI, DARD, DONRE and, DOET), local authorities (PPC, DPC, CPC) and organizations (Farmer’s
Union, Women’s Union). This same framework also ensured the proper vetting by national counterparts
and attention by IFAD and the project preparation teams to aligning design within GoVN policies and legal
framework. With the exception of the lack of an enabling framework for CFM, as mentioned above, no
significant issues or problems were encountered during implementation that stemmed from the gaps or
oversights in the preparation as regarded the enabling framework.
Grant Agreement. Where the project design may have been, in part, too detailed and prescriptive, the
Grant Agreement went to the other extreme. In particular, the presentation of Component 1 (Sustainable
and Equitable Forest Land Management) in the Agreement’s Schedule 1, Project Description failed to
include any mention of the proposed studies and analytical work on best practices, lessons learned and
experiences; capacity building in best practices and forest land use planning at all levels and; outreach
activities. The only legally binding activities to be carried out under Component 1 comprised those that
“…shall complement the land use planning activities of 3PAD by identifying areas of importance for
biodiversity and watershed protection.” This spare and incomplete interpretation of the project design
literally meant that by implementing the full set of project activities called for in the design, the project was
violating the Grant Agreement. In terms of preparation quality, the Grant Agreement does not seem to
have received the attention and rigorous review by the IFAD design team that such a critical document
deserves.

B. Attainment of Objectives and Planned Results
Rating: Moderately Satisfactory
The MSP’s project’s major objectives were only partially achieved, which in part is the reason for a less
than fully satisfactory rating. Nonetheless, Bac Kan was able to achieve a great deal of value with the
GEF resources, sufficient that the project may have merited a “Satisfactory” rating had the project scope
been more realistic and better grounded in the existing potentials and opportunities. Annex I presents the
MSP logframe, with results against project indicators.
Attainment of objectives, overall project.
This section asses what were both the 3rd level impacts/results specified in the MSP’s logframe as well
as the global environmental benefits of the project, as approved by GEF.
In terms of delivery on its specific objectives, there was no systematic attempt by the project to capture
impacts (3rd level results); though arguably trying to do so would have been cost prohibitive and/or
premature after only three years. The project did, however, make clear (and occasionally quantifiable)
contributions toward the achievement of its higher level objectives. It also, in some instances, possibly
contributed to short-term outcomes that are at odds with its objectives.
It is important to note the current situation as regards land degradation (and, by extension, biodiversity) in
the Province in order to asses project impacts within that context. Provincial statistics (DARD, 2013)
show an increase in vegetative coverage, province-wide, of 30% from 2007 to 2013. ICRAF (Do et al,
2013) estimated that net CO2 emissions from Bac Kan in the period from 2005-2010 was -56,385 t CO2
eq/yr, indicating an overall positive trend where the landscape was sequestering carbon. Village-level
surveys in project communes (Do et al, 2011) reported encountering no significant drivers of deforestation
and forest degradation as the majority of forests in the surveyed area were being restored gradually.
At the same time, the ESIA carried out by 3PAD (2013a) in 17 communes found that between 2009 and
2012 that the total area of forest land remained unchanged but the area of natural forest had been
reduced. The differences could be accounted for by the types activities promoted for agroforestry: forest

14

plantation monocultures (either of a native species “Mỡ”, Manglietia conifera or an exotic Acacia
mangium) or agroforestry with Acacia and cassava.
In this situation, the MSP approach for achieving biodiversity conservation goals was both sensible and
practical: first, identify, prioritize and zone for conservation those areas important for the provision of
ecosystem services (i.e., those classified as “Special Use” and “Protection Forest” in the Vietnamese
system). Second, (i) ensure the appropriate management and protection of the Special Use and
Protection Forest and (ii) seek to mainstream options for maintenance of key biodiversity values within the
production landscapes through SLM approaches and techniques. By doing so, the foundations for long
term biodiversity conservation and SLM are appropriately strengthened. As this evaluation hopes to
demonstrate, the MSP’s performance and results were Satisfactory to Highly Satisfactory in all these
aspects but the latter. In terms of potential impacts from the integration of biodiversity conservation
concerns into SLM, the MSP was Moderately Unsatisfactory. Regarding potential, future impacts towards
meeting SLM objectives, the MSP was Satisfactory.
Reduced pressure and enhanced conservation of biodiversity. The project made significant contributions
towards the long-term achievement of these goals, as well as making some very immediate contributions.
First and foremost were its contributions to establishment of enabling conditions. All natural resources
management must depart from land use zoning/planning and a clarity over land tenure and who are the
responsible land managers. Through the successful development and validation of a participatory forest
land allocation and land use zoning/planning methodology the foundations for reducing pressures and
enhancing biodiversity conservation were put in place on a scale exceeding project targets. The
8
methodology resulted in a faster, less conflictive, lower cost and more “reality-based” process that took
into account local knowledge (e.g., land use suitability, natural disaster risk, socio-cultural preferences,
etc.). The guidelines developed have been approved by the Provincial Department of Natural Resources
and Environment and submitted to the PPC for approval. Other notable contributions that directly support
achievement of the desired results over the long term include:
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Those areas allocated for Protection and Special Use Forest were supported to develop and
10
implement management plans consistent with their designations . Forest management planning was
completed and management/protection activities are underway in 24,520 ha of Protection Forests
(210% of the target).
Participatory planning for forest management and community-based biodiversity conservation in 15
communes and 45 villages. The process sought to identify forest and biodiversity status (wildlife and
vegetative communities) and resulted in 43,200 ha (40% of the forest areas zoned and planned)
being identified as forest with high biodiversity values. The forests so identified included all classes of
tenure type (individual, community and state). These forest were mapped and plans developed for
their protection and management.
Support is being given to the implementation of protected area management plans in Ba Be National
Park and Kim Hy Nature Reserve. Among others, that support has reduced conflicts (pressures) in
the protected areas with local communities and individuals by the participatory, physical demarcation
of protected area boundaries (in Kim Hy Nature Reserve and Ba Be National Park) and, in Kim Hy,
the delimitation and allocation of agricultural lands in the Reserve, resolving a conflict that had
remained since the creation of the Reserve in 2003.
A PPC Decision (1718/2012/QD-UBND) resulting from a project-supported program (in Kim Hy
Nature Reserve) on the regulation, management and, control of the use of chainsaws in protected
areas and national parks in the province.

The existing approach had been an exclusively top-down procedure, carried out by technicians drawing lines on maps with little or
no local knowledge or input. Subsequently these lines were superposed in the field (delimitation). The cost norm was VND0.75
million/ha (~ USD 37/ha). Under the new methodology, local communities and their members define the boundaries between
their individual lands and their neighbors. Technicians delimit only the boundaries between Production, Protection and Special
Use forest lands. The average cost for the new approach is 20% lower or VND 0.6 million/ha.
A total of 107,391 ha (149% of target) were zoned and planned as per existing national laws and regulations. Of this, 28% was
dedicated to Protection and Special Use and the remainder to Production Forest.
Special Use Forests comprise National Parks and Nature Preservation Areas and Protection Forests comprise, among other,
watershed protection forests and protection forests for environment, ecology and landscapes.
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The aggregate impacts expected to be accrued through a series of project interventions including
PES-financed village patrols in Protection and Special Use Forests (e.g., watershed protection
forests); improved stoves; establishment of CFMBs as focal points for improved management; an
initiative to rezone natural forests by more precisely defining their future use value for conservation,
restoration or alternative, productive uses (e.g., propagating medicinal plants).

Enhanced sustainable management & biodiversity conservation of production forests. Through the MSP
planning was completed on a total of 76,949 ha of production forest. By project closing, some 23,810 ha
(107% of target) of these production forest lands had been formally allocated through issuance of
certificates of usufruct (“Red Books”) to 7,763 households (94% EM, 47% poor or near-poor) for their use
and management. Also, 80 community forest management plans were completed in 80 villages on
communal lands. In all cases, management of these lands is closely prescribed in Viet Nam’s forest laws
and regulations. Resultingly, forest management plans’ form, objectives and content are as dictated by
law. In this context, they are neither forest resource management plans nor plans for the development of
economic activities. Rather they are more akin to a “village regulation on forest management, protection,
use and development” that serves to articulate the specific regulations that must be complied with given
the management objectives as dictated in law and based on the forest’s zoning (Special Use, Protection,
11.
Production) and forest land use sub-classification The plans consist of set formats to be filled out. Such
a formal scheme leaves little room for experimentation or deviation from prescribed norms.
Given this situation and that the quality of the forest resources allocated to households and communities
12
was generally quite poor , “management of production forests” primarily consisted of plantation
establishment, agroforestry plantations (e.g., forest tree plantations, fodder, cassava) and improvements
to upland/hillslope farming (e.g., fodder establishment). An ESIA, carried out in 2013 (3PAD, 2013a),
sampled and subjectively rated the results and effectiveness of the 3PAD/MSP’s efforts in these three
13
areas (i.e., plantation establishment, agroforestry and, upland agriculture) . The resulting ratings
showed: plantation establishment – moderately satisfactory overall, with most falling into the satisfactory
to moderately satisfactory range; agroforestry, moderately unsatisfactory overall, with most falling into the
moderately satisfactory to moderately unsatisfactory range and; upland farming moderately unsatisfactory
overall, with most falling into the moderately unsatisfactory to unsatisfactory range.
In the approach in the production landscapes, the greatest weakness encountered was the lack of
attention to the potential of secondary regrowth areas – i.e., the “natural forest” areas noted by the ESIA
as diminishing – to have any value except through clearing for conversion to “SLM” options. In areas
visited by the TER mission a common practice was to clear native vegetation (often comprising dense,
secondary regrowth with some scattered dominants) for development of agro-forestry options (e.g., a
taungya system for the establishment of Mỡ plantations with mixed fodder and cassava production).
Annex IIIa illustrates a typical situation encountered. To what extent this is an issue or not cannot be
assessed here. No systematic evaluations were available that gauged potential biodiversity values and
management alternatives to encourage the maintenance of patches of natural vegetation (e.g. for
14
NTFPs , assisted natural regeneration of more valuable species present). Project staff recognized that
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“Forest land use classification” refers to the different categories and sub-categories of forest based on biophysical factors such as
% forest cover, type of forest cover (natural, plantation, bare), etc.
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A benefit-cost analysis of agro-forestry activities carried out by the MSP (3PAD, 2013b) noted that there had been no income
generated from wood or timber due to “allotting poor forest land”, and went on to suggest that “it is necessary to consider allotting
rich forest areas having economic value to community to help them increase income, especially in the first period”

13

128 farmers in 9 communes and 17 villages across the three project districts were interviewed by a team of specialists. A scoring
system was developed based on 5 factors – (1) technical suitability of the activity to site conditions; (2) quality of growth and
model development; (3) current yield and yield estimates; (4) quality of management by household and; (5) value of products
(marketability or for direct use). Each factor was rated 1 (good), 2 (average) or 3 (poor).
Interviews with local people implied that such forest patches did/did not have value as wildlife habitat, NTFPs, timber or other
construction materials. Clearing did appear to generate income from fuelwood sales. Where NTFPs were mentioned, those
included honey, mushrooms, certain leaves collected for Tet, bamboo shoots, resin, dry fuelwood, bananas, medicinal herbs,
vegetables for pigs and human consumption. The head of the Women’s Union on one village (Leo Keo, Quang Khe Commune)
estimated the importance of NTFPs to village households to be “4 on a scale of 10”. The ESIA (3PAD, 2013a) confirms that
NTFPs are widely known, utilized and harvested by rural households. It also notes that their “Improper exploitation to meet
market demand easily leads to degradation, depletion, declining biodiversity, and increasing risk of extinction of rare species”.
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clearing may have unknown biodiversity impacts but also noted that ICRAF studies (e.g., Hoang and Do,
2011) demonstrated that any carbon losses “would be recovered within 3 years, from revegetation”.
Finally, the MSP made some gains in promotion of reforestation with native species (see Annex IIIb) with
commercial potential for establishing community nurseries and supporting reforestation efforts in the Kim
Hy Nature Reserve buffer zone, among others. The Provincial reforestation policies and priorities,
however, are not necessarily conducive to native reforestation. Priority has been given in Bac Kan to the
15
establishment of (exotic) Acacia mangium plantations in the past and apparently continues to be .
Farmers interviewed reported they were “instructed to plant Acacia for the MDF plant” despite a current
over-supply and falling prices. According to one source (VFEJ, 2012), market demand from outside the
province for poles was driving a switch to a native species, Mỡ (Manglieta conifera). The same source
reported that in 2011 the planting of Mỡ accounted for 70% of plantation establishment and that farmers
were converting Acacia plantation to Mỡ. In the absence of (i) enabling policies to direct provincial
reforestation funds towards native reforestation and, (ii) any information on the tradeoffs in biological
values of short rotation monocultures of Acacia mangium versus short rotation monocultures of native
species, it is uncertain if the gains made by the project represent any significant benefits to biological
diversity in production forest areas.
Improvement in ecosystem functions & services in target areas. It is not feasible within a 3 year project to
capture impacts of this nature resulting from the kinds and scales of improvements in forest and land use
practices being promoted by the MSP. The proposed indicator of “diversity and abundance of aquatic
biodiversity, indicative of watercourse siltation due to soil erosion and land degradation within southern
16
catchment of Ba Be Lake (Leng River Basin)” was poorly conceived and, wisely, the MSP did not set
out to monitor it. At best, one might point to the MSP’s accomplishments as discussed in the prior two
sections and the one immediately following in order to conclude that there is reasonable likelihood that
over the long term the MSP will have contributed to improvements in some specific geographical areas
17
(especially Ba Be Lake and Kim Hy Nature Reserve) and at more local scales .
Enhanced land stewardship. In terms of SLM improvements through adoption of improved systems by
individual households and producers, by far the MSPs greatest area of success (and the one with the
highest potential for landscape level impacts over the long term) is that of the introduction of improved
fodder grasses for upland and hillslope farming systems. Though still early in the process, the level of
interest, uptake and commitment by producer households raising livestock (cattle and buffalo) and DARD
(responsible for development and extension) is very significant. The ESIA (3PAD, 2013a) concluded that,
in terms of “initial impact[s]…on environmental efficiency…agroforestry also had a positive increase of soil
depth, moisture content, porosity (ascribed to)…nearly 80 projects to produce fodder for livestock and
land protection…[with] both economic and environmental efficiency…”.
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A medium-size MDF plant is reportedly under construction in northern Bac Kan (Pac Nam & Bab Be are the northern districts).
Its planned capacity would require at least 30,000 ha (of hybrid acacia) to 75,000 ha or more (of “traditional” acacia) to supply it
(assuming ACIAR reported average yields). If the plant comes on line a shift back to Acacia is likely, especially in northern Bac
Kan. In which case, in the absence of enabling policies and programs for native reforestation, it is unlikely that over the medium
term that there would be much support or incentives for native reforestation at scale.
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Absent a profound understanding of (i) sources, sinks, temporal scales, historic erosion and depositional processes, and the
basins fluvial geomorphology as a basis for determining the types, locations and scales of intervention needed to reduce
sedimentation impacts on Ba Be Lake and, (ii) the ecology and population dynamics of the lake’s aquatic communities, there
would be no reason to a priori conclude that the 3PAD/MSP’s interventions – even if wildly successful – would have any impact
whatsoever on sedimentation rates in Ba Be Lake over the next decades, if at all. Further, assuming that one might arrive at and
implement an experimental design that could control for all other environmental factors that might affect aquatic diversity and
population dynamics in order to attribute any observed changes to actions taken by the project would be neither trivial nor, likely,
affordable.
This is, obviously, highly subjective. Arguably the kinds and scales of intervention would almost certainly be felt at a microwatershed scales (<500 ha) and highly likely to be felt at scale in some sub-watersheds (500 – 5,000 ha). Beyond that would be
pure, unsupported conjecture. Where this is most likely to be the case will be where: (i) interventions were targeted at Special
Use and Protection Forests, that comprised 28% of all forest lands zoned and planned and (ii) in those upland and hillslope
production forest lands where good success has been achieved with the development and introduction of SLM models based on
fodder grass production and animal husbandry. This latter is discussed in the next section.
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The short term results for the improved fodder systems are very promising and the potential for up scaling
of this system should be high. Its direct and immediate benefits are diverse and, with appropriate
management, sustainable. It is a perennial system that minimizes soil disturbance, maximizes soil cover
and runoff protection thus reducing erosion and soil loss, improves soil fertility and improved the yields of
associated crops. It significantly reduces livestock mortality in winter time when feed is scarce and cold
18
spells – which have an annual occurrence frequency >10% – cause death due to poor animal nutrition .
Resulting from the increased availability of feed and lowered mortality risk, households are increasing
herd size and keeping the animals longer before sales. This increases household income. The cut-andcarry fodder system promotes stable feeding that allows more efficient collection of manure, resulting in
greater organic inputs into the cropped areas with resulting improvements in soil productivity and biology
and reductions in chemical fertilizer inputs. And, the sum total of these benefits incentivize a reduction in
area under annual cropping (e.g., maize) on sloping lands in favor of this more stable and sustainable
land use. DARD, through MSP support, has made good progress in institutionalizing the system through
research and local high schools now have a curricula and are teaching the system to students. The
schools also operate nurseries to produce vegetative material and seed for sale.
The improved fodder systems, while the most successful and promising, are not the only systems or
technologies whose introduction and development the MSP has supported. Through support to DARD
(including international experts), DARD has developed new research agendas and activities to promote
financially attractive and technically viable, SLM alternatives for farmers that respond to both short and
19
long term livelihood needs and protect the environment. This included the SRI system for rice , which is
also a climate change adaptation and mitigation system; horticultural systems with mixed fodder grasses,
20
legumes and fruit trees; VAC and, mixed rice/fish/duck-raising systems (that, among others, reduce
pesticide usage.
While clearly too early to judge how significantly these systems can be extended, adopted and
maintained at levels capable of enhancing overall stewardship at the landscape-level, the signs are
reasonably positive.
Reduction of net GHG emissions from forest degradation. The indicator for this was not measured. The
project received significant support from ICRAF to conceptualize and design PES pilots that were to be
the instruments for achievement of this objective. Ultimately two types of PES pilots were developed and
21
implemented through the MSP – one indirect and one direct as per Decree 99 definitions .
The indirect scheme consisted of the attempt to implement the ICRAF-proposed scheme of bundling PES
for water supply, carbon sequestration and landscape beauty services with payments deriving from the
Na Hang and Ta Leng hydropower plants (water); state-owned and private small-scale enterprises
surrounding Ba Be Lake in Ba Be National Park (scenic beauty) and REDD+ (carbon). Funds from the
foregoing sources would be paid to the Provincial Forest Protection and Development Funds (PFPDF)
and, from the PFPDF to the communities (providers). For its part, the MSP was able to organize the
communities and households, formalize a payment scheme for the communities and, obtain PPC
approval for both the scheme and to provide the payments from 3PAD project funds. For their part, the
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This is also a climate change adaptive response. Severe cold spells in the mountains of northern Viet Nam have caused massive
mortality among poorly nourished buffalo and cattle in recent years (e.g., in 2008, 10% of the livestock in the Bac Kan was lost to
cold, some 10,000 animals died), function of lack of adequate feed for winter. Now have. Needs support from vet services (no
chickens as too many die). Climate change scenarios for this region predict increased occurrences. Also, in some areas of
northern Viet Nam, upland farmers are going out of maize farming into livestock, as increasingly variable weather patterns
(drought, early or late onset of rains, intense storm events, etc.) make maize a risky crop.
19
The System of Rice Intensification (SRI) changes the management of plants, soil, water and nutrients in ways that substantially
raise productivity, reduces the 'water footprint' of rice production and cuts methane emissions.
20
The VAC is a traditional form of integrated, smallholder agriculture that makes optimal use of land, water and solar energy and
minimizes external inputs.
21
Decree 99 (GoVN, 2010) stipulates that payment will be monetary and either direct or indirect. Direct payments can be made from
users to suppliers under agreements specifying the amount and methods. They are based on voluntary, negotiated agreements.
With indirect payments, user’ payments are made to an intermediary organization such as a specific fund, e.g., the Provincial
Forest Protection and Development Funds (Guignier & Rieu-Clarke, 2012). In this case, the MSP, as an instrument of the Bac
Kan PPC, functioned as the intermediary organization

18

communities are carrying out their responsibilities under the agreement (contract). The payments from
the targeted sources to the PFPDF, however, have yet to materialize. That the hydropower plants will
pay a set VND 20/kWh into the PFPDF is established by law (Decree 99). How those funds will be
utilized is, as yet, under discussion by provincial authorities. As to payments from ecotourism enterprises
in Ba Be Lake, following consultations regarding their willingness to pay, a different scheme with a
different set of upstream actors (see below) was agreed and pit into effect. Regarding carbon payments,
REDD+ is not yet a functional alternative and there is no clarity as to when (or if) there will be a REDD+
“free market” of the sort required to allow projects such as the MSP to rely on it as a potential financing
22
source . The project is thus the only source of payments and, by the appearance of it, the payments are
for biodiversity conservation and watershed services. Obviously unsustainable unless the Bac Kan
PFPDF comes online in time to take over with watershed services payment from the hydropower plants
as a complete or partial substitute for the 3PAD payments.
The other scheme – direct, voluntary payments for watershed services and landscape beauty – appears
to be successful, sustainable following 3PAD closing, replicable and, quite possibly providing the full
bundle of services sought under the other scheme detailed scheme at a much lower cost and without that
schemes complexities and policy, political and institutional vulnerabilities. Box 1 provides details of the
scheme and its function.
Undoubtedly both of the pilots are resulting in some level of GHG reduction from forest degradation. This
assertion is based, among others, on the PES schemes having resulted in systematic and continuous
community forest patrols to protect their forests from timber poachers and potentially other types of forest
degrading activities. Whether or not the reductions are of practical significance cannot be answered as
no attempts were made by the MSP to monitor or quantify any such impact. This reviewer doubts that
any significant differences would be found. Province-wide and, for over a decade, there has been a
significant reduction in GHG from land use and land use change. Communities participating in the PES
pilots indicated that illegal logging was not currently or, in recent history, a serious concern. ICRAF
(Hoang and Do, 2011) concluded that the potential for REDD+ payments for Bac Kan province is more
likely to be from payments for ‘forest carbon-stock enhancement’ of existing forests rather than
‘prevention of deforestation and forest degradation’. In conclusion, the potential for a practically significant
reduction in GHGs through the MSP seems unlikely, though undoubtedly it is making some small
contribution.
Attainment of objectives, component-wise.
Component 1: Sustainable & Equitable Forest Land Management. This component sought the equitable
allocation of forest lands and forest resources within communities and that, subsequently, sustainable
management procedures were defined and put into operation. The metrics were to be the achievements
in the promotion of SFM and forest protection in project districts and the consideration of biodiversity and
watershed management considerations within forest management plans. As has been discussed in detail
in the prior sections, MSP achievements ranged from the noteworthy in forest land allocation to
satisfactory as regarded attention to watershed management and biodiversity conservation in forest land
zoning and planning.
Of particular significance are the MSP’s achievements in terms of ensuring equitable allocation of forest
lands were highly satisfactory and potentially best practice. To achieve equitable outcomes at times
required the re-distribution of land from those with more to those with less, or none; potentially a very
conflictive scenario. By developing and implementing a socially-grounded approach, it was possible to
empower communities to find their own solutions leading to the re-allocation of land from households that
had been disproportionately benefitted by past land allocation processes that were largely externally
imposed and undoubtedly fraught with some degree of self-dealing and favoritism. Some households
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Pursuing carbon forestry through the 3PAD/MSP turned out to be both overly-ambitious and overly-optimistic. That REDD+ would
come online in time to benefit project participants was a highly risky assumption from the outset. The TER mission encountered
great confusion at all levels – project, responsible local staff and, especially, those who had been led to believe that they would
receive carbon payments for their actions – regarding how carbon payments might function. Unfortunately, the MSP ended by
creating expectations among participants that they would receive payments and these are unlikely ever to be met.
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reportedly had been allocated “hundreds of hectares” of forest land under past processes. The previously
favored households agreed to give up lands in favor of households that were landless or with little land.
In addition, the communities were able to choose to allocate common lands (community lands) to land
poor households. By leaving the outcomes to the communities’ internal dialogue, negotiated solutions
were arrived at with minimum conflict.
Regarding forest land management, arguably for the 28% of forest lands that were zoned as conservation
forests (i.e., Special Use and Protection Forests) project contributions were of practical significance and
do contribute to the long term achievement of goals for conservation of ecosystem services, specifically
biodiversity and watershed services. Contributions of note came through, inter alia, the forest land zoning
and planning processes and subsequently for the implementation of those plans, including training,
capacity
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The village of Ban Duong in Hoang Tri Commune, Pac Nam District resides in the upper watershed of Ba Be
Lake. It is home to 32 households, mainly people of the Dao ethnic minority who are benefitting from a Payment
of Environmental Services scheme that was conceived, brokered and facilitated by the project. The source of
the payments is Pac Ngoi village in Ba Be National Park. Finding a conflict between the environmental practices
of upstream communities and the economic interests of downstream actors in the park, the project worked with
both parties to develop a scheme that, from the perspective of those involved, is reasonably simple and
straightforward. The scheme resolves the conflict in an equitable and mutually beneficial manner. Importantly, it
is easily monitored by the parties as regards payments and the provision of desired services.
Tourism is the major income source for communities around Bab Be Lake in Ba Be National Park. In Pac Ngoi
village, tourism was said to account for 80% of the village’s economy. Sightseeing excursions by boat and
provision of lodging and meals at guesthouses (called homestays) are the principal business activities. Of the
99 households in Pac Ngoi, 21 have boats and 14 have guesthouses; the rest are engaged in agriculture and
fishing. Participatory planning exercises revealed concerns about upstream forest loss and degradation’s impact
on the lake and tourism (sedimentation, siltation of lake, loss of scenic beauty) and of the upstream
communities’ trash washing down into the lake’s and reducing its desirability as a destination. At the project’s
suggestion and with its guidance, the local tourism stakeholders began to explore the idea that by sharing some
of the benefits from tourism they could incentivize upstream communities to assist in preserving the lake’s
environment and sustaining its values for tourism. Ultimately it was agreed to establish a fund – financed by 2%
of gross receipts from boat excursions and VND 4,000 per homestay guest – and seek an arrangement with
upstream communities for forest protection and solid waste management.
Concurrently, the project worked with the upstream communities, among others, raising their awareness of the
downstream impacts of their solid waste disposal practices (e.g., throwing of plastic bags and bottles and animal
corpses into the stream) and of forest loss/degradation in the community’s forest lands. Through community
meetings and discussions it was agreed that reducing their downstream impacts was good both for their
downstream neighbors as well as for providing a “clean environment” for themselves. A plan for doing so was
developed with project support and, in February 2013, the upstream and downstream communities entered into
a one-year, pilot agreement. The downstream community would pay the upstream community to stop throwing
waste into the streams draining into Ba Be Lake and to reduce forest loss/degradation in their forestlands.
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To date two payments totaling more than VND 26 million (~ USD 1,300 ) have been made to the upstream
community. The funds are utilized as follows:
 30% for livelihoods thru women’s Savings and Credit Group as lending capital
 30% is used for reforestation
 20% is for forest protection in 180 ha of protection forest and 350 ha of production forest, paying for 3 to 4
patrols per month by local community members (4 teams of 7 persons each) to detect and report illegal
logging and timber theft to government authorities
 10% is used to cover the costs of solid waste collection and disposal.
 10% is for other community purposes
The next payment, scheduled for February 2014, will be dedicated to purchasing seedlings for planting in the
community’s protection forest.
Both the downstream “service payers” and the upstream “service providers” are satisfied with the arrangements.
With the 2013 pilot year coming to a close, both parties plan to extend their agreement under the same terms for
at least the next three years. All parties interviewed were of the strong opinion that the scheme would be
sustained following the project’s closing as it is beneficial for all parties. Further, the experience of “payment for
services” has engendered a discussion in the upstream village of levying upon themselves a yearly tax of VND
2
20,000 per 1,000 m of land to complement the PES funds and provide for other, priority community needs (e.g.,
maintenance of irrigation system).
The model is simple, efficient and has good sustainability potential. It is theoretically replicable wherever
environmental externalities are perceived locally (e.g., a conflict exists), the principal stakeholders on both sides
of the issue are readily identifiable and, an economic incentive exists for their resolution. The main external
ingredient necessary for its success is an honest broker to organize and facilitate a deal between the parties.
1

The value of the payment is equivalent to the returns to almost 1,000 days of labor as an upland maize farmer (Pandey et al,
2006) or 1.14 years of wage labor at the official government-mandated minimum wage (GoVN, 2013).
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building, delimitation of lands and, in the case of Bab Be National Park, strategy development and PES
piloting. More detailed justifications are provided elsewhere in this report (see Reduced pressure and
enhanced conservation of biodiversity, above and Component 3: Innovative Environmental Opportunities,
below). For the remaining 72% zoned as production forest, similar levels of success were not achieved.
Details supporting this statement are found above (see Enhanced sustainable management & biodiversity
conservation of production forests). In addition, CFM was to be one of the principal instruments for
achievement of component objectives. As previously noted (see Footnote 6), there are a number of
structural obstacles to successful CFM beyond the laboratory of GoVN-sanctioned pilots. Huy (2005)
summarized the situation’s impacts on CFM in Viet Nam succinctly – a situation that the recent RRI and
RECOFTC (2013) analysis indicates has not changed significantly in the intervening years – when he
concluded that:
“The reality of the forest land allocation process in Viet Nam is that there is currently not enough
guidance in terms of the mechanisms, policies, organizational systems, and techniques for
implementing CFM. The most challenging issues are related to post-allocation sustainable forest
management and how poor people can benefit from these allocated forests….With the slow
growth of forest and extended periods with no profitable returns, it is easy to understand why
people do not benefit significantly from forests immediately after allocation. Forests have not yet
become a competitive economic component in the uplands…”
Component 2. Generating Income Opportunities for the Poor. The MSP did not directly finance this
component of the 3PAD. Rather, its outputs were to influence the components implementation so as to
leverage investments and improve outcomes by providing alternatives for enhancing sustainability and
SLM and biodiversity conservation within production system. The metrics for doing so were local capacity
improvements for sustainable livelihoods through improved extension services, better understanding on
the part of communities of improved and sustainable livelihood options and, availability of investment
funds through 3PAD’s CDF to support households choices to invest in sustainable. Results appear to
have been moderately satisfactory within the specific contexts of these metrics. The MSP’s ultimate
impact is, however, dependent on the performance of the 3PAD project in implementing this component
and, it is outside the scope of the TER to evaluate that performance.
For purposes of this evaluation, what can be noted is some of the relevant information from more recent
IFAD reports (e.g., IFAD, 2013). The 3PAD has made moderately satisfactory progress in improving
extension capacity and the synergies between the MSP’s support for introduction of proven, alternative
technologies and 3PAD’s extension efforts and financing facilities have been sufficient to ensure their
inclusion into training, capacity building and, leveraging of local investment resources. Some of the
details substantiating this outcome are provided above (see Enhanced land stewardship) and the MTR
(IFAD, 2012a) noted that the 24% of CDF that was to be made available as seed funds for SLM
investments by households was operating in all 48 communes, with over 4,600 households already
having benefitted, mainly for agroforestry activities. Finally, early indications of income impacts from
MSP’s pilots of the improved fodder systems are very promising. Among the 732 poor households
participating in the improved fodder pilots, income increases allowed 45% of them to move out of “poor
household” status. In another example, one pilot area was near a livestock market that created a
demand for the purchase of fodder. For that community (Quan Lang village in Quang Phong commune),
the combination of fodder sales and improvements to their animal husbandry systems resulted in 100% of
participating household to move out of “poor household” status with additional income averaging VND 35
million/year (~ USD 1,707), of which about 30% came from the fodder sales.
Component 3: Innovative Environmental Opportunities. The goal of this component was to create
capacity and provide alternative systems for socially, environmentally and economically sustainable
sloping land conservation and protection. The indicators for success were defined as improvements to
local capacity for engaging in sustainable sloping land conservation and protection systems, capacity for
community involvement in PES and ecotourism. Despite falling short in numbers of pilots and pilot areas,
the overall results of this component were satisfactory.
The MSP successfully introduced and piloted a significant number (relative to project financing) of SLM
options including the improved fodder systems for animal husbandry and conservation of sloping lands;
bio-energy applications, particularly, improved stoves; PES pilots, that include participatory forest
protection, one of which has significant potential for replication and; eco-tourism. A robust support

22

system has been put in place to sustain and expand the improved fodder system applications, including:
(i) seed production and vegetative propagation capacity, for 12 forage varieties, utilizing improved
germplasm imported through the MSP; (ii) capacity built in DARD’s Agriculture and Forestry Extension
Centre to provide extension services to organized farmer groups for transfer of technology and training for
management of the system, including through the use of FFS techniques and farmer-to-farmer extension;
(iii) capacity built, curricula developed and teachers trained in the Department of Education to educate
high school students in project districts on the improved fodder systems, the schools are also propagation
and demonstration centers and; (iv) widespread piloting has demonstrated a high degree of interest and
enthusiasm among households owning and raising livestock that bodes very well for future expansion and
sustainability. The model is also new at the national-level and attracting attention of decision-makers.
Improved stoves that reduce fuelwood usage by 40%-60% have been introduced as have a limited
number of biogas units. The latter have been of greatest interest to better off households who can afford
to raise a significant number of pigs and for whom the project’s subsidies are probably unnecessary for
adoption. The target population of rural poor do not have the numbers of animals necessary for biogas
production.
The PES pilots have already been discussed at some length in prior sections. Despite being piloted in
only half the number of communes as established for the project’s target, the value of the learning
experience for the Province and its relevant agencies (DARD, DoNRE) was probably not diminished in
any significant fashion by the shortfall.
The MSP’s contributions to the development of eco-tourism in Ba Be National Park has also been
significant and will have lasting results. Through MSP support, an eco-tourism strategy was developed
with assistance from an international consultant and approved by the PPC in 2012 and now under
implementation; a significant number of people have been trained in provision of tourist services and as
tour guides in the National park; promotional materials have been developed, tourist information stations
constructed and, national-level tourism promotional events/exhibitions attended to promote Bab Be Lake
tourism to both national and international tour agencies and; the construction of infrastructure associated
with eco-tourism (e.g., solar street lighting, access roads, waste management). Significant increases in
park visitation and employment generation has been recorded. The MSP has also served a key role as a
facilitator on the resolution of conflicts between park authorities and communities engaged in ecotourism
and putting their relationship on a more productive footing. This was accomplished, in part, through
partnering with a number of national (CASRAD) and international (FPH, France) institutions to put on a
2012 conference in Bac Kan entitled “Sustainable Development Of Rural Tourism And Hospitality:
Policies and Experiences” in order to expose provincial and park authorities to successful international
experiences that lowered their perceptions of risk, opened their eyes to the need for livelihood activities
and greater flexibility in park management from strict protection to compatible uses and, convinced them
on the benefits to the Park of allowing ecotourism development. Also, the MSP has promoted the
development of tourism supply chains among for Ba Be tourism service providers for a variety of goods
and services, including fresh food supplies from local farmers.
The impact potential is still constrained at this time by the lack of : (i) a provincial strategy and action
plans for the scaling up the improved fodder/animal husbandry systems; (ii) involvement of the private
sector in the fodder/livestock value chain so that propagation potential remains at smaller scale than its
potential; (iii) a Department of Education commitment and budget to continue to train teachers and copy
and update educational material to institutionalize and scale up environmental education; and (iv) of a
feasible strategy for replicating the direct, voluntary PES model.
Component 4: Project Management. The objective here was to ensure that the project was effectively
managed and technically guided in order to achieve MSP objectives. The areas of MSP support were to
ensure that project staff at all levels was trained in environmental management and for development of
environmental monitoring and protection measures at the commune-levels. The participatory M&E
system for environmental monitoring was not implemented. Regarding development of environmental
management capacity, the MSP’s results demonstrate that this was achieved. Specifically, the MSP’s
most important results in: (i) the development and implementation of a participatory forest land allocation
methodology; (ii) identification and participatory planning for biodiversity conservation in over 40,000 ha of
lands with high biodiversity value; (iii) introduction and development of the improved fodder/animal
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husbandry system as an SLM alternative for sloping lands management; (iv) the successful piloting of a
voluntary PES mechanism with high potential to be sustained and as a model for replication and (v) the
development and implementation of an ecotourism development strategy for Ba Be Lake in Ba Be
National park.

C. Achievement of Outputs and Activities
Rating: Satisfactory
Component 1: Sustainable & Equitable Forest Land Management
Sub-Component 1.1: Forest Land Use Planning and Allocation. This subcomponent was to ensure the
efficient implementation of the framework for agro-forestry planning, regulation and equitable allocation of
forest lands. The MSP provided financing for three specific areas of support: (i) an analytical study on
provincial agro-forestry best practices and identification of priority needs for improvement to guide
subsequent project actions, including for training; (ii) support for capacity building in forest land allocation
and zoning and; (iii) support to ensure the participatory nature of forest land use planning.
According to the MTR (IFAD, 2012a) the agroforestry study (3PAD, undated) was completed on time, in
2011 (PY 1). The quality of the report is average at best and focuses much more on agricultural systems
and aspects than on agro-forestry per se. While it does a credible job of inventorying existing systems
and assessing their generic strengths and weaknesses, its recommendations (including for training
needs) are not operational, rather they tend to be quite general, generic and somewhat repetitive of the
project design documents and early progress and supervision reports. As the basis for a project strategy
or for the orientation of a project strategy it is lacking. It fails to provide a sense of priorities or to
recommend goals, outputs or critical inputs. There is no guidance on suggested organization, phasing or
critical paths for achieving the general improvements it identifies as desirable. For example, it notes the
poor quality of reforestation (seedling quality, site matching, establishment, etc.) by households and high
seedling mortality rates (70%), but neither provides concrete or substantive recommendations on what is
needed to overcome what is a very significant and serious problem for a project of the 3PAD/MSP
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nature . Its utility beyond the project is low and it is not clear that it had any influence on project activities.
For capacity building in forest land use allocation, the target was to have strengthened capacity in 25
communes through development of trainers and commune-level training programs. The project fell
slightly short in total number of communes, but in terms of quality, coverage and impact the actions taken
and results could be considered best practice. Capacity was built for the taking of a wholly new approach
of participatory forest land use allocation at all levels – Provincial, at District in the 3 project districts and in
20 communes (80% of target). A total of 23,807 ha of forest lands were allocated (107% of 3PAD target)
to a 7,763 households (47% of which were poor or near poor, and 94% EM households). The approach
developed and its successful introduction and implementation has resulted in the process and manual for
participatory land use planning and forest land allocation having been approved by the Provincial
Department of Natural Resources and Environment and submitted to PPC for formal approval. MSP
funds were utilized for a high quality evaluation and appraisal of the new process and methodology that
demonstrated not only does it achieve goals of greater equity in allocation while reducing local conflicts
around allocation, but also does so more rapidly, efficiently and at a 10% lower unit cost. The results are
attracting interest and attention at the national-level, from MoNRE (institution charged with forest land use
allocation).
The MSP’s target was to support local dialogue (participation) in forest land use planning at the level of
the Commune and Village Management Board meetings in 25 communes. Again, the number of
communes achieved fell somewhat short of the target, but overall the levels of achievement were good.
Participatory forest land use planning was completed in 267 villages in 20 project communes. A total of
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The TER mission observed several plantations established by households, the quality of which was variable (from quite good to
very poor). A hallmark of quality plantation forestry (i.e., monocultural block plantations) is uniformity of growth and form within and
between blocks. The one nursery visited by the mission produced seedlings that were both highly variable and of very poor quality
that should not be considered for distribution to or use by households by the 3PAD project.
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80 CFM plans were completed with and through the Commune and Village Forest Management Boards.
In addition, participatory forest management and biodiversity conservation planning was carried out in 15
communes and 45 villages.
Sub-Component 1.2. Forest Land Management. The goal of this sub-component was to help ensure that
production and protection forest lands were efficiently utilized and effectively monitored in 25 communes.
To achieve these ends, the MSP resources were to be applied to strengthen forest management planning
by providing technical support in the form of a provincial-level forest management planner and nursery
advisor and, district-level forest management advisors. Capacity for forest management and forest-based
livelihoods was to be built through the development of trainers and the implementation of commune-level
training programs. Finally, the MSP resources were to facilitate the participation of and consultation with
Commune and Village Forest Management Boards in plan development in order to incorporate, among
others, local knowledge on biodiversity issues.
Utilizing these inputs, the MSP provided training, technical assistance and guidance throughout forest
management planning processes in 20 communes. In all, at Provincial, District and Commune-levels: (i)
390 staff/individuals trained in Participatory Forest Land Use Planning and Participatory Forest Land
Allocation and (ii) 50 people were trained in use of professional software for land management. Forest
land management plans were discussed at Commune and Village Forest Management Board meetings in
20 communes. One noteworthy achievement was work with the communities and Boards to identify
43,200 ha of forest lands with high biodiversity value (comprising all tenure types). These areas were
identified through local meetings and participatory field validations. Plans for the protection of those
areas falling under the communes’ jurisdiction (common and individually held lands) were developed.
Consisting of maps with protection and economic development plans, the plans were primarily zoning
plans. Subsequently, the plans were formalized and approved by each of the participating communes’
CPCs. As yet these plans have no formal recognition beyond the commune-level; it remains to see them
linked both to formal provincial planning processes (SEDP) and the relevant land and environmental
management institutions (e.g., DARD, DONRE). In the production forest lands, however, opportunities for
biodiversity conservation (e.g., NTFPs) were largely ignored. This is discussed in further detail in the
section below.
As to capacity building for forest management and forest-based livelihoods, the best indicators available
to the TER are those from the ESIA (3PAD, 2013a) carried out in the final year of the project. The results
from a survey carried out in 17 project communes implies that the outcomes from the planning and
training processes were positive. The survey found that “Following participatory planning processes and
awareness raising activities, in 100% of participating villages:
 Local activities to protect forests and forestry production increased;
 Violations of forest laws and conflicts over land use decreased significantly;
 Significant increase in reforestation, agroforestry, upland farming taking into account soil and water
conservation through planting grass, trees and intercropping under reforestation;
 Tree planting is the most widely applied practice in forest lands after allocated to HHs for
management. On average 83% of HHs plant Mỡ or Acacia as well as practice other new techniques
learned from the project. The rate of household tree planting in is 98%, 84%, and 68% in Ba Be, Pac
Nam and Na Ri Districts, respectively.”
Sub-Component 1.3: Integrating Ecosystems into Land Use and Forest Planning. The goals and
activities proposed under this sub-component were implemented, but not under a formal sub-component
structure as proposed in the project design and logframe. As the goal (“Biodiversity and watershed
management considered when planning for land use and forest management”) and desired
outcomes/indicators were largely to feed into the implementation of other MSP activities in Components 1
and 3, there apparently never was any felt need to separate this out as a “stand alone” subcomponent.
Nonetheless, the indicators and targets remained valid and can be assessed by the TER.
Regarding the desired outcome of increased levels of knowledge on importance of forests for biodiversity,
biodiversity hotspots and watershed management in 25 communes, as previously noted the MSP only
managed to reach 80% of the target communes in terms of macro-level planning (i.e., forest land use
allocation, zooming and planning). For biodiversity and biodiversity hotspots, micro-level planning was
carried out through a participatory forest management/biodiversity conservation planning exercise that
was completed in 15 communes and 45 villages, identifying 43,200 ha with high biodiversity value (as
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mentioned above). The training programs that accompanied the forest land allocation, zoning, planning
and subsequent management activities were developed and implemented under sub-components 1.1 and
1.2 and 2.1, with the results that are described in each of the pertinent sections of this report.
The outcome most central to this sub-component was to be the mainstreaming of biodiversity
conservation and watershed management concerns into land use and forest management planning. As
has been noted in prior sections, biodiversity conservation aspects were strongest at the macro-level
where forest zoning and planning allocate forest lands for conservation purposes, i.e., to Special Use
(National Parks and Nature Preservation Areas) and Protection Forests (watershed protection, protection
of environmental, ecological and/or landscape values). In these type forests, the current systems and
framework incentivize, support and enable planning and management actions of the nature the MSP
sought to promote. Thus the value-added from the MSP activities in terms of improving outcomes
through socially-grounded approaches (e.g., participatory planning) and quality technical assistance and
training to expand the menu of technical options (e.g., that resulted in new SLM options, PES pilots,
ecotourism and alternative livelihoods, etc.) was tangible, relevant and timely. For the 28% of forest
lands that were zoned as conservation forests, MSP contributions were of practical significance for the
conservation of biodiversity and watershed services.
It was in the production forests, where the challenges for mainstreaming biodiversity and watershed
services into the sustainable land management agenda conservation encountered some difficulties. In
terms of watershed services, this is less an issue as mainstream thinking on SLM in Bac Kan already
incorporated concerns for on-farm and off-farm practices to conserve soil and protect water resources. In
result, MSP activities targeted at development and dissemination of SLM technologies had an audience
and found relatively ready acceptance. Further, with the development of the PES pilots (particularly the
voluntary PES for Bab Be Lake) watershed services were readily internalized by the local communities
and authorities. The principal missing ingredient for effective promotion of SLM for the conservation of
watershed services was a lack of a watershed management framework to inform the MSP on what should
have been the objectives and focus of the interventions, i.e., what are the existing/emerging issues in
watershed hydrology, what are their drivers, where do they occur and what are the proper responses? A
24
project activity was designed to fill this gap, but was not carried out .
Biodiversity conservation in the production landscape is where MSP outputs and activities had only
minimal results. This appears to be due, to a great extent, to the lack of a client for these outputs of the
Special Use and Protection Forests. The ESIA (3PAD, 2013a) survey results provide an indication of the
problem. It starts off by noting that as a result of the project “…general awareness of the management
and protection of forests at the local-level, through forest protection and patrols, is significantly increased
compared to pre-project”. But, the general awareness does not extend to all forest values, as the survey
also noted that “Very few households or government authorities at any level even think about
development (regeneration and protection) of natural forest and protection of biodiversity.”
In
consequence, “Although the total area of forest land [in the areas surveyed] has remained basically
unchanged, the area of natural forest has decreased due to development of the forest plantations, forage
grasses and agro-forestry activities”.
It has also been noted previously in this report that in the production forest lands allocated to communes
and households, little attention was given to the potential biodiversity values and management
alternatives to encourage the maintenance of patches of natural vegetation, especially NTFPs. Attention
to this aspect may have been relevant, useful and timely. The assessment of potential benefits from
forestry activities carried out by the 3PAD (2013b) noted that “…the potential areas for community forest
are significant, but the resource quality and value of timber from community forests is insignificant,
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Project design contemplated and budgeted for the “Collation and analysis of existing information and results of other studies to
better understand the hydrological functioning of the land systems in the project area. This will include better understanding of the
water balance and the impact of land use changes/forest rehabilitation on the water balance and quality.” The activity was not
carried out and, even if it would have been, it is rare that one finds this type of detail in “existing information”, particularly on the
watershed scales that would have been the most relevant for the project in is work with communes and communities (i.e,, subwatershed <5,000 ha). For these, other approaches that combine participatory diagnostics and expert consultation are likely to
provide more relevant and useful answers from the perspective of the local land managers.
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particularly the commercial timber from natural forest [and] it is difficult to sell timber from plantation
forests because of poor access and transport difficulties.” The only resources of potential interest in the
short-to-medium-term that may have provided an incentive for maintenance of natural forest were
potentially NTFPs, as described by the report authors: “From the existing [forest] resources, the major
benefits are from non-timber forest products….”. The same assessment surveyed 90 household in the
three project districts and found that 88% of them reported income from NTFPs. It concluded “…people
only harvest, process and use [NFTPs] according to traditional experience….so this resource has not
developed its [potential] value yet….training courses [on NFTP management are needed] especially on
medicinal, aromatic and edible plants which are available in [a number of] localities..”
Component 2: Generating Income Opportunities for the Poor
Sub-Component 2.1. Community Driven Technology and Service Development and Sub-Component 2.2.
Investment for Growth. The scope of the TER does not include an evaluation of these 3PAD
subcomponents. However, since about one-third of the total MSP cost was to come through orientation
and leveraging of resources under these sub-components, it is difficult to ignore them. Therefore, a brief
overview of outputs is provided.
The ultimate value of the MSP’s outputs, relative to Component 2, are predicated on that component’s
success and thus its ability to influence policy and decision-makers regarding SLM options that can be
replicated at scale in the Province and, potentially, beyond. The two subcomponents provide instruments
for “Improved services and technologies developed and provided through pluralistic, pro-poor demand
driven transfer mechanisms” and “Pro-poor agro-forestry investment enhanced through public-private
partnership and community driven and managed investment funds.”. From 2010 to 2012 IFAD
supervision reports, the component’s progress and performance had consistently been rated as
“moderately unsatisfactory”. In 2013 the performance was upgraded to “moderately satisfactory” and
expectations are that the component’s performance will continue to improve until closing in 2015. If this
comes to pass, it would bode well for the valuation of the MSP’s outputs (see Component 3, below).
The indicators for the MSP viz. Component 2, were reasonably positive as of project closing; targets were
exceeded in all of them:
 At least 36 communes (target 15) were receiving direct technical support and training with knowledge
and capacity (supported by MSP development of trainers and training) that included issues related to
innovative environmental options, PES, community-based ecotourism, and forest land management
(see Component 3, below).
 >1,500 CIGs formed by 3PAD with mass organizations (mainly Farmer’s Union), including 173 in 36
communes (target 15) through which 2,214 households are engaged in improved sloping land
cultivation (i.e., improved fodder cultivation/animal husbandry system).
 Alternative livelihoods, e.g., intensive canna production introduced in 2009 with 1,200 ha produced in
2012 and 3,000 ha 2013; net profits of up to USD 5,000/ha
 CDF operating in all 46 3PAD communes (target 10) communes and providing loans for agro-forestry
activities.
Component 3: Innovative Environmental Opportunities.
Sub-Component 3.1. Forage/SFM/SLM Options Introduced. The goal of this subcomponent was to
review and develop options for socially, environmentally and economically sustainable sloping land
conservation and protection systems in project districts. Its principal activities for achieving this goal were
to introduce and test proven options for sustainable land and forest management; to identify new
alternatives relevant for Bac Kan, assess and validate their potential; promote the adoption of proven and
validated options to organized farmers groups (CIGs) through provision of training programs and
promotional materials and; increase capacity for dissemination and uptake of SLM/SFM practices through
community and school-based programs.
The initial focus under the project was on SLM techniques for sloping lands management; conservationoriented fodder systems forage for livestock development and; bio-energy development. Project design
also proposed work on the development of NTFP options, which as discussed previously, would have
been very relevant and potentially highly relevant and useful, but which was not taken up.
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The most successful activities were those associated with the introduction of the improved fodder/animal
husbandry systems whose outcomes and results have been detailed elsewhere (see Enhanced land
stewardship and Component 2. Generating Income Opportunities for the Poor) and that attest to the
quality, timeliness, relevance and credibility of the actions undertaken. The MDP’s value-added to the
process was high. The systems introduced were relatively new to Viet Nam, thus by providing
international experts who brought knowledge and expertise, it was possible to advance more rapidly and
short cut the trial-and-error period. The MSP’s soft money was key here as Provincial authorities were
willing to take risks in hiring international consultants and importing high quality seed that they would not
otherwise have done with Provincial budget (including the IFAD resources). The importation of seed was
also key as it allowed a more rapid scaling up of the initial results and to access more remote areas
versus having to develop supply through vegetative propagation and attempt to transport quantities of
bulky plant material to remote upland sites with poor access. As of project closing the MSP has left a
well-established framework for the replication, expansion and up scaling of the improved fodder/animal
husbandry systems. The necessary capacity and technical expertise had been developed both within
and outside DARD’s extension services with FFS trainers developed as well as key farmer/technicians for
farmer-to-farmer extension services. Both teaching materials and curricula on fodder grass production
and management have been developed, teacher training has been completed by DOET and, the program
integrated into school curriculum and being taught in 60 schools in the 3 project Districts. The 60 schools
2
also operate fodder nurseries for sales of seed and cuttings and 500 m demonstration sites. Through
outreach activities (training; promotional materials, including in local languages) 173 organized farmer
groups have been reached and over 2,200 households have adopted the improved fodder/animal
husbandry systems in 36 communes (target was 10 communes).
FFS and farmer-to-farmer
methodologies (developed through training support from the MSP) were the primary means of reaching
the current levels of adoption.
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In terms of bio-energy, given failed past attempts in the province , early assessment work focused efforts
primarily on improved stoves. By project closing 910 stoves that utilize 40-60% less fuelwood had been
constructed and each stove-owner trained to construct them so that they could support wider
dissemination in their communities. Biogas was also promoted, with a total of 63 biogas units installed.
The latter does not appear to be a particularly viable option for the project target population. Only better
off households built the units with a 50% subsidy from the project. The few householders interviewed that
constructed biogas stoves seemed to indicate that the subsidy was potentially unnecessary, i.e., given
the knowledge and experience they would be willing to pay 100% of the costs. These households also
appeared to be those with the greatest numbers of pigs, who thus had the manure to charge the units.
A number of other SLM options initiated by the MSP were still in the “farmer validation and adaptation”
stages at project closing. These included cultivation systems such as VAC and SRI; the use of minimum
tillage methods and compost and; the promotion of shifting from maize to fodder crops/livestock (a key
“climate smart” intervention). More than 2,000 households in 36 communes are involved or 360% of the
target for number of communes involved. This level of outreach has been possible due to the
improvements in extension service delivery to remote villages as a result of the increased usage of FFS
and farmer-to-farmer approaches; many of the farmer/technicians work in the local, ethnic minority
languages. This has been particularly important for promotion of improved maize cultivation, soil &
moisture conservation and, vegetable production. All technical/promotional materials for this work have
been translated into ethnic minority languages and distributed.
Also worth noting, regarding other innovative SLM/SFM approaches now launched through the MSP are
a couple that resulted from the project’s being opportunistic. These include support to the Kim Hy Nature
Reserve for: (i) a biodiversity inventory and management plan; (ii) the implementation of a program for the
registration and control of 500 chainsaws and the certification of the chainsaw owners within Reserve
area and; (iii) the physical demarcation of Reserve and boundaries between individual/community lands
and Reserve. These specific types of interventions were not contemplated in the original design, but
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A situation noted in the ESIA (3PAD, 2013a) when it advised that “Development of bioenergy, particularly in remote communities,
is still tarnished” and that therefore the project would be wise to avoid pushing too hard on this aspect.
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when the need and opportunity arose, the MSP was able to provide critical assistance for technical
support, methodology development and training.
In terms of overall capacity building on SLM/SFM practices, the critical mass of experience, knowledge,
trained individuals and promotional/educational materials developed with MSP support constitutes a
valuable asset to the 3PAD project in its last two years of implementation. Currently, 3PAD has facilitated
the delivery of 662 technical/extension service contracts to almost 24,000 households in 46 communes
(MSP target was 15 communes). The capacity is there to consolidate the MSP-supported advances and
scale them up significantly over the next two years and institutionalize them through the DARD system.
As yet, 3PAD has not developed its strategy with the PPC and DARD for scaling up and institutional
sustainability following project closing; this is a priority item on both IFAD’s and 3PAD’s agendas for 2014
and 2015.
Sub-Component 3.2. Payment for Ecosystem Services. This subcomponent was to design and test PES
mechanisms at pilot sites and then support their replication and up-scaling in some few selected sites.
The major activities, with the exception of replication and scaling up in other sites were accomplished.
The initial subcomponent activities were to be an assessment of PES options and the design of PES pilot
areas for 10 communes in three districts by PY 2. This was accomplished in a timely fashion with
ICRAF’s support. The specific outputs included:
26

 ICRAF’s assessment of PES options within the context of Decree No.99 for the Nang and Ta Leng
River basins. This covered 30 communes in total (15 in Ba Be, 10 in Pac Nam and, 5 in Ngan Son).
ICRAF’s estimate was that the total average per hectare value of ecosystem services in this areas
amounted to VND 181.6 million/hectare (USD 9,100/ha) with potential for REDD+ carbon credits in Na
Ri at VND 100,000-200,000/ha per year (USD 5 to 10/ha).
 ICRAF designed two PES pilots in two districts: (i) a mechanism for bundling environmental services
and payments in Leo Keo village, Ba Be district and; (ii) a mechanism for carbon sequestration
payments in To Dooc village, Lang San commune, Na Ri district. They also designed a scoping study
on potential for a CDM project on efficient use of fuel wood in Pac Nam district.
 Using ICRAF’s initial designs, the MSP set out to operationalize them through a participatory process in
27
the two communes. What resulted were two types of PES (Indirect and Direct) piloted in 5 villages in
4 communes:
o Bundled PES/Carbon sequestration (indirect) in Leo Keo & To Dooc. A total of 81 households are
receiving payment through project to protect 93 ha of special use (biodiversity, watershed function,
landscape beauty) and protection forest (watershed function). Among others, it includes support for
reforestation in Kim Hy Reserve buffer zone with aspirations of carbon payments. The contract is
between the 3PAD and the communities. A total of VND 72 million in payments have been made to
date. Funds used for: (i) organization, meetings, administration, awareness raising–20%; forest
patrols/protection–20%; training agro-forestry & forest management–20% and; agroforestry/reforestation investments (livelihoods)–40%.
o Local, voluntary (direct) PES for watershed services and landscape beauty in Ban Duong (rural
highlands) and Pac Ngoi, Bo Lu (lowland villages), Bab Be and Cho Don districts. 29 upland
households receive payments to protect 360 ha of Protection Forest and manage their solid waste.
The contract is between the upland and lowland village. The latter is economically dependent on
tourism at Ba Be Lake. The source of funds is a voluntary levy by tour boat cooperative and small
hotel owners. VND 26 million in payments have been made to date. Funds used for: (i) forest patrols/
protection–20%; reforestation–30%; community livelihoods fund–30%; sanitation/solid waste
management–10%; other community's purposes–10%
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Decree No. 99/2010/ND-CP of 24 September 2010 on the Policy for Payment for Forest Environmental Services, adopted in 2010
Decree 99 stipulates that payment is either direct or indirect. Direct payments can be made from users to suppliers under
agreements specifying the amount and methods. They are based on voluntary, negotiated agreements. With indirect payments,
user’ payments are made to an intermediary organization such as a specific fund (e.g., the Provincial Forest Protection and
Development Funds). In this case, the MSP, as an instrument of the Bac Kan PPC functions as the intermediary organization.
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While falling short of the targets for the activities, the quality of the voluntary PES scheme and its
potential influence are high. It is attracting attention at Provincial-level and beyond due to its being as yet
a unique and pioneering experience in Viet Nam on direct and voluntary PES at a local scale and
between community actors. It will be a challenge for 3PAD to institutionalize and see this experience
replicated, though its potential for such should be very good. The main issue is that replication requires a
soft, socially-grounded approach by an “honest broker”, community organizer and facilitator. The current
plan is to rely upon DARD as the institution for continuance. DARD does not fit the description of what is
needed nor as an institution does it have a comparative advantage in “soft approaches”. Developing this
capacity in a civil society/NGO-type institution would seem to be more promising.
The post-project potential of the indirect PES experience will depend upon the establishment and
operation of the Provincial Forest Protection and Development Fund (see Reduction of net GHG
emissions from forest degradation, above). This is beyond the scope of either the MSP or 3PAD to
influence. However, the MSP developed experience will serve as a model once (if) the PFPSD comes
online.
Sub-Component 3.3. Pro-Poor Ecotourism Promotion The goal of this subcomponent was to enhance the
involvement of local communities in ecotourism activities at Ba Be Lake in Ba Be National Park, as well
as in other, appropriate sites.
The main activities supported included the development and
implementation of a Pro-Poor Ecotourism Development Strategy and plan for Ba Be National Park (by PY
2); the facilitation of community investment in eco-tourism through the 3PAD CDF funds (by PY2) and;
capacity building for pro-poor involvement in ecotourism in 3 communes through both training and
development of eco-tourism activities.
With the assistance of an international expert, the MSP carried out an assessment (completed in PY 1) of
the potential for eco-tourism development in the Ba Be region. The consultant assisted the MSP in
identifying an ecotourism route within the region that included the identification of opportunities beyond
the lake and national park. Subsequently, MSP capacity and efforts were absorbed in by the Ba Be Lake
initiative so, as of project closing, no additional sites beyond the lake were incorporated. Still, the
consultant report did serve to awaken District and Provincial authorities to the potentially broader
opportunities for ecotourism, other than the lake.
The assessments served as basis for development of pro-poor ecotourism strategy and plan for Ba Be
Lake. Among the outputs from the MSP’s support to that plan’s implementation are:


Study tours were organized (in PY 2) for 80 families from Bab Be Lake to visit both eco-tourism
and PES models operating in Thanh Hoa, Quang Nam. Of the families participating, 25% were
classified as poor or near-poor.



Capacity building activities (in PY 2 and 3) for 360 people (43% poor) through 12 training courses
(cooking, food service, hygiene, basic English, communications, cultural behavior, first aid). Also,
30 tour guides were trained for Ba Be national park and; “hands-on” training through the
development, negotiation and implementation of the voluntary PES scheme with the upstream
village.



Resources were leveraged from the CDF for the construction of an access road for tourism
purposes into a village that previously was accessible only by boat. The MSP helped introduce
low-impact construction techniques for the road building in order to avoid the use of potentially
damaging heavy equipment in a national park. In addition, there has been significant private
investment in eco-tourism opportunities by local families.



For pro-poor livelihoods:
o Establishment of a women’s embroidery group in Ba Be Lake to supply a Hanoi contract buyer.
About 60 families are participating (majority poor/near-poor), mostly female labor. Participating
households have increased their average incomes by about VND 10 million/year (~ USD 500).
The last IFAD supervision mission (IFAD, 2013) estimated that 917 poor and near-poor
households have benefitted from tourism-related activities.
o Support to the organization and establishment of a Council of Tourism Service Providers for Ba
Be’s tourist district. Among the roles that the Council seeks to provide is to ensure the wide
participation and sharing of benefits from tourism activities within the local communities.
Recognizing the broader opportunities for pro-poor, employment generation through direct and
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indirect services, the Council seeks inter alia to: (i) organize local agricultural, forestry, and
fisheries production to supply tourist establishment and benefit farmers and fisherfolk; (ii)
provide training and retraining for members in clean production technology in agriculture,
forestry, fishery and customer service skills in tourism and cultural exchanges; (iii) develop
groups of local cultural performers (a signing and dance group has already been established
and is performing professionally for tourists); (iv) provide for professional tourism marketing and
support for member production, sales and services and; (v) promote and facilitate investment
in maintenance and upgrading of privately owned tourism infrastructure (houses, motels,
hotels, restaurants, equipment and vehicles) and service development (accommodations,
sightseeing, dining, travel and entertainment).


Development of promotional and educational materials for tourists, establishment of information
stations, outreach to national and international tour agencies in Hanoi and Da Nang, among
others.

While it is not possible to demonstrate attribution, since the MSP initiated work, employment in tourismrelated activities has been increasing substantially each year:
Tourism Employment, Ba Be Lake
Jobs

2011

2012

2013

Direct

ND

312

412

Indirect

ND

578

788

Total

712

890

1,200

25%

35%

Increase over prior year:_

The quality and relevance of the MSP’s efforts in eco-tourism and reflected in the results that have been
obtained. The local community members interviewed by the TER mission were all highly complementary
of the quality and focus of support from the MSP and attributed the growth in visitors to the MSP support.
The voluntary PES model is very much a product of the close relationship the MSP was able to forge with
the local tourism interests. What the MSP accomplished appear to have adequate buy-in from local
stakeholders as well as critical mass to allow it to be sustained through private efforts. The experience
should stand Provincial authorities in good stead as a model for development of community-based
tourism in other appropriate areas around the province.

D. Stakeholder Participation/ Public Awareness
Rating: Satisfactory
Information dissemination.
The MSP was largely reliant upon the 3PAD project’s information
dissemination infrastructure for sharing of its own information. Looking at it from that perspective the
MSP efforts in knowledge sharing with the public were satisfactory. Provincial television and radio
broadcasts, including in ethnic minority languages, were regularly made regarding project activities to the
local levels. National newspapers (e.g., Vietnam News) reported on project activities and results. A
number of exchange visits were made (e.g., for ecotourism and PES) to other provinces for project actors.
The co-hosting of the conference on “Sustainable Development Of Rural Tourism And Hospitality: Policies
and Experiences” for national, provincial and park authorities was an important information sharing event
that improved the quality of the dialogue and decisions by local authorities on livelihood development
issues within protected areas. However, due to the change in Knowledge Management Officers in the
PMU, there was a gap of almost one year in the issuance of the newsletters. The project website was
recently revised but still needs significant improvements for communicating and informing about activities,
achievements and other relevant information and developments in the province. Very importantly, a
significant number of project staff, including in the PMU, spoke ethnic minority languages. Some were
multilingual, speak 2 or more ethnic minority languages; one PMU staffer spoke four.
Consultation. The MSP’s approach and methodologies for stakeholder consultation appears to have
been very successful. This can be judged by a series of project outcomes, especially: (i) participatory
land allocation process that allowed the reallocation of lands within communities with a minimum of
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conflict; (ii) the overall pace of the land allocation process which, through participatory approaches, was
able to exceed targets well before project closing; (iii) the organization and facilitation of the voluntary
PES agreement and (iv) the success in introducing, validating, adapting, disseminating and expanding
the adoption of the improved fodder/animal husbandry. The TER mission also noted in discussions with
project management that they revealed a very good understanding of ethnic minority cultures and were
able to articulate well the need to understand and respect EM cultures in order to engage and have an
effective dialogue with them. When asked, they were able to give concrete examples.
Stakeholder participation. The 2013 IFAD supervision mission rated stakeholder participation to be
moderately satisfactory. This was flagged as an issue in the 3PAD MTR (IFAD, 2012) and the recent
supervision mission noted that the quality of participation in the year following the MTR improved.
Evidence of this was found in improved bottom up planning processes; the good participation of the
beneficiaries in forestland use planning and allocation where households with little or no lands are
included and supported to obtain lands; the decentralized implementation of project activities by
communities, among others. However, there are strong challenges yet to be overcome in order to reach
more remote communities in the uplands where poverty rates are highest, language and accessibility are
barriers and, dependence on the natural resources base (forests, sloping lands, etc.) is greatest due to
poverty, marginalization and, remoteness from markets. As fully realizing the MSP objectives will depend
on 3PAD’s capacity to provide support to these areas, the TER agrees with the moderately satisfactory
rating. Also, the MSP closed, dependent on 3PAD to work with line agencies in its last two years to
ensure the continuance and up scaling of MSP outputs. This is somewhat late in the process and
demonstrates that coordination with and participation of the line agencies likely required greater attention.

E. Implementation Approach and Adaptive Management
Rating: Satisfactory
Project management framework. The project was designed with a complex institutional arrangements,
which assumed that local authorities (DPCs, CPCs) and line agencies (DARD, DPI, DONRE, DOLISA)
would be responsible for all execution and the PPC, through a Steering Committee representing all the
implementing partners, would guide the implementation while a Project Management Unit would function
as a technical secretariat of sorts and coordinate between the implementation actors and primarily handle
financial management, procurement, administration and monitoring and evaluation. In practice, however,
given the limited capacity of the partners and their initial inability to assume the roles expected of them, the
PMU evolved fairly rapidly to take on additional roles of technical assistance to the partners for
implementation as well as implementation responsibilities for itself. In result, project management costs
increased by 64% overall for the MSP, while the GEF portion of those costs rose more than 90% from the
original proposal. Frequent staff turnover at District and Commune levels, an issue that persisted
throughout the project, was another contributing factor to the PMU’s expanded role and increased costs.
As of the MSP closing the the project management system was still based on a significant number of staff
and national consultants at PMU, DPMUs and, CDBs with the attendant high operational costs. IFAD
supervision was flagging the implementation approach as parallel to the responsible institutions and thus
detrimental to promoting capacity building in local agencies. The PMU reports that it planning to develop
its institutional exit strategy and put it into effect in 2014. It is expected that under the strategies
cooperation modalities with line agencies would change to one of delegation, reinforcement of their
ownership and institutionalisation of project activities and outcomes to ensure post-project sustainability.
Adaptive management. Within the limits imposed by Viet Nam’s centralized political authority and
decision-making structures and heavily regulated public administration procedures, project management
did a very credible job of utilizing its limited discretion to make minor adjustments as needed. Beyond the
limits of its discretion, project management partnered well with IFAD to agree upon needed adjustments
and obtain its no objections that allowed it to go to the PPC with the leverage needed to make needed
changes with relative facility.
After a slow start, the pace of physical and financial progress picked up considerably and, with the MSP,
the flexibility conferred by the GEF grant allowed for activities otherwise not have been possible or
unlikely. For example, the voluntary PES pilot is a good example of adaptation when the ICRAF
proposed schemes were not seen by the target of group of “voluntary service payers” as being of interest.
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The MSP adapted certain parts of the ICRAF framework but developed them into a wholly different and
highly promising, successful model. The MSP was able to implement within its original three year time
frame (though the closing date was extended due to late start up) and largely deliver on its objectives
despite the unfavorable conditions created by the low institutional capacity environment. These
experiences and outcomes attest to the PMU’s capacity for adaptive management.
Partnerships. The MSP has been quite successful in developing partnerships with (i) other IFAD and donorfunded programmes (e.g., ADB-funded Tourism Development in Ba Be Lake) for knowledge exchange
and cross-visits; (ii) with ICRAF for support to implementation, evaluation, baseline survey and the pilot
PES program; (iii) with CIAT for implementation of the IFAD-supported regional grant project Food, feed,
fuel and fiber for greener future (4FGF) for testing/research of sustainable farming systems on sloping
land, intercropping systems and study tours for farmers; (iv) with the Embassy of Australia that donated
US$20,000 to support ecotourism activities; (v) Volunteer Services Overseas (VSO) that provided 3
volunteers to support CDF and eco-tourism activities; (vi) CARE International for replicating with the
Women’s Union a successful organizational model for women’s groups and (vii) CASRAD and FPH for
the Sustainable Development Of Rural Tourism And Hospitality: Policies and Experiences conference.
Project design changes. In formal terms, project components remained unchanged. However, informally,
the project components varied from design intentions in that sub-component 1.3 (Integrating Ecosystem
Conservation into Forest and Land Use Planning) was never “developed” as a standalone subcomponent.
Instead, its goals, activities and functions were delivered through activities under Components 1 and 3.
To a certain extent, this constituted a “revision by neglect” of the project’s formal structure. No formal
changes, but due to late start, project was focused on land use zoning and allocation.
Overall project management. Throughout the life of the MSP, IFAD supervision missions were generally
quite complimentary of project management’s overall performance. The MTR (IFAD, 2012) noted that the
“PPC and PIU have led the project with fair amount of dexterity and competence. It was only as of the
last IFAD mission (IFAD, 2013) that management’s performance was downgraded to moderately
satisfactory. On the positive side, the mission noted management’s achievements, many of which were
relevant to the MSP. Some of the reasons for the downgrade included: (i) a failure to have made
progress towards defining and implementing an institutional exit, thus putting at risk post-project
sustainability; (ii) the continued weakness of the project M&E system, with the outcome indicators not
being systematically monitored and used for improving project management at all levels and no fulltime
staff responsible for maintaining the M&E system at the district level; and (iv) training programmes and
short-term consultancy activities needing considerable improvement in terms of relevance, content,
delivery, and sequencing. From the limited time that the TER was able to spend with project
management, the overall impression was that the project was in the hands of competent professionals
who knew the project’s strengths and weaknesses well, had a sense of priorities on where to focus given
the limited capacity of most of the other implementation actors and, were committed to delivering quality
products.

F. Monitoring and Evaluation
Rating: Unsatisfactory
Quality, application and effectiveness of M&E plans and tools. The last two IFAD supervision missions
(2012 and 2013) have rated M&E as moderately unsatisfactory. Among the weaknesses and gaps
persisting into 2013 were: (i) project impacts surveys lacking the appropriate tools to measure results; (ii)
hiring of consultants to review the system and propose revisions and needed modifications to the MIS,
with no evidence that the proposed revisions are implemented; (iii) the lack of targets for results’
nd
rd
indicators at the 2 and 3 levels, making monitoring difficult; (iv) no annually monitored outcomes in the
AWPBs, resulting in the absence of M&E-based planning; (v) an activity-oriented rather than resultsbased approach and; and (iv) M&E capacity at district and commune levels still weak and insufficiently
linked to the province level M&E system. Prior missions has also noted the lack of annual M&E plan and
sufficient financial allocations to enable the M&E section to undertake its work in an organized/planned
and self-reliant manner and a unreliable, internet-based MIS system that was designed without attention to
the unreliable and inadequate IT infrastructure in the districts and communes.
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Discussions between the PMU and the TER mission confirmed that there was no systematic attempt to
implement a monitoring system that would capture the global environmental benefits of interest from the
MSP. Some ad hoc implementation of specific activities proposed in project design were partially carried
out, for example, the participatory planning for forest management and community-based biodiversity
conservation that was carried out in 15 communes did constitute an assessment of forest area
contributing to biodiversity conservation or sustainable use, but there was no subsequent follow up
through M&E to ascertain what were any results from this mapping, zoning and planning. Project staff
rd
indicated that in their views that types indicators of interest for the MSP were 3 level indicators and that
it would therefore be years before any measurable impacts might materialize. Thus, in their view, it made
little sense to attempt to measure such impacts. Further discussion led to the conclusion (confirmed by
the Project Director) that the biodiversity aspects of the MSP were not fully internalized by the PMU as
per project design and this was one of the factors in the absence of visible efforts to monitor
environmental outcomes. It can be noted that the MSP and 3PAD did produce a very large volume of
environmental studies, a list of which is included in Annex IIIc. However, these were one-off, static
analyses that do not substitute for an M&E system.
Project risk management. During preparation no major risks were identified, only a number of
“constraints and limitations” related to the forest sector at national level. These comprised:
 Institutional capacity and support – lack of coordination among GoVN agencies responsible for forest
management and protection and; limited capacity, especially at local level. In response, the was to
strengthen local capacity and reinforce collaboration among relevant institutions at the local level.
Preparation severely underestimated the capacity issue. The MSP provided capacity building but an
effective risk management strategy also required the PMU to support the line agencies with TA and
become an implementer. This significantly increased project management costs and increased risk of
unsustainability of outcomes, post-project.
 Legal and regulatory framework – forest policy system not yet integrated, with many policies still not
being implemented, or at a very slow pace. The project will particularly support the implementation of
the forest allocation process and the testing of PES Frameworks.
Regulatory risk was not recognized in terms of it being a severe impediment to CFM and how that
would impact the potential for SFM and biodiversity conservation in production forest lands.
Development of NTFPs and other activities targeted at valuing remnant natural forests and
maintenance of patchy landscapes might have provided a path forward.
 Forestry development relies on state budget with non-state actors, especially private sector, largely
absent – Forest sector investment is very low. The project will back efforts being developed by the
FSSP as well as encourage private sector investment.
The lack of competitiveness of smallholders versus large-scale SOEs, the high costs of developing
productive forest management (e.g., building of road networks), the remoteness of the project areas
and non-competitive haul distances for timber, and a regulatory framework that creates high and costly
barriers to community and smallholder forestry are among the factors that explain the absence of
private sector investment. These obstacles do not lend themselves to resolution by projects of the
MSP/3PAD nature.
 Climate change risks – Increased occurrence of extreme rains, flash floods, severe droughts, crop
failures, water shortages and forest fires. These potential dangers render even more necessary and
relevant the actions proposed, such as good practices for land cultivation, appropriate management of
forest resources, and reduction of GHG emissions.
Project responses largely appropriate, especially in terms of agriculture and SLM technologies. The
improved fodder/animal husbandry system in particular is important given the potential for increased
frequency of winter cold spells resulting in large-scale mortality among poorly nourished buffalo and
cattle.
 Government administrations reluctant to relinquish their forest planning and use control mandate – The
project would provide training in participatory land use planning and allocation supported by national
and international expertise and will employ an institution experienced in this area to implement the field
program. Experience in other projects indicates that trained staff quickly adapt to participatory process,
trading power for respect.
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Analysis was correct and participatory forest land use planning and allocation was one of the more
successful areas of project endeavors.
 Lack of absorptive capacity or willingness of poor households to understand and adopt technologies
and farm management practices, especially complex technology – A significant group of resource poor
farmers are unlikely to be early adopters under the livelihoods program. The project will reduce this
problem by providing training in farming systems and farm financial management, the latter particularly
for women and by supporting grass roots level extension, including farmer-to-farmer extension, which is
expected to lead to improved communication of technologies and raise poor farmer confidence in
technical recommendations.
Project is still in too early a stage viz. transfer of improved technologies into the more remote, resource
poor areas to ascertain permanence of technology adoption. Early indications positive, at least as far
as FFS and farmer-to-farmer approaches for improved uptake of technology. ESIA (3PAD, 2013a) still
finds fairly limited numbers practicing new technologies away from pilot areas, though affirms that
preliminary yet to draw conclusions.

G. Financial Planning and Control
Rating: Satisfactory
Financial management, planning and control. Consistently IFAD’s supervision missions have found
project financial management to be satisfactory. The PMU has circulated a financial management manual
and updated documents, regulations, guidelines in financial management, internal control, tasks and
responsibility assignment properly for each project position. The accounting section at the PMU effects
financial settlement monthly at all CDBs, enabling the examination of proper expenditures, validity of
documents, collection of cash checking records, reconciliation of the balance at State Treasury account,
summary table of Disbursement with payment controlled by State Treasury of districts by categories of
activities for accounting data entries for preparing Withdrawal Applications at PMU level. Capacity
building at District and Commune-levels allowed the PMU in 2013 to request that all Commune
Management Boards, implementing agencies and PMU departments prepare quarterly budget plans to
enable the PMU accounting section synthesize project budget needs and disbursement based on plan
and progress. Audits have been timely and recommendations from auditors and previous IFAD missions
complied with by the project. In 2012, the MTR mission (IFAD, 2012) concluded that “At the PMU level,
the financial management has been excellent and can serve as a model for other IFAD Projects”.

Actual project costs. The table below details proposed versus actual project costs. As has been noted
previously, additional costs were incurred in project management due to pervasive low capacity requiring
the PMU to take on a more active role in project implementation than had been contemplated. The 25%
increase in Component 1 costs are largely due to the difficulty of access in the project area increasing the
costs of participatory processes.
Proposed Financing vs Actual Expenditure by Component and Financing Source (USD ‘000)

GEF
Co-financing
Total
Component
Proposed Actual
Proposed
Actual
Proposed
Actual
1. Sustainable & Equitable Forest Land Management
114.6
144.6
1,034.2
2,093.0
1,148.8
2,237.5
2. Generating Income Opportunities for the Poor
0
0
2,402.8
2,041.5
2,402.8
2,041.5
3. Innovative Environmental Opportunities
477.7
390.6
1,077.1
918.8
1,554.8
1,309.4
4. Project Management
62.2
119.4
475.4
775.4
537.6
894.8
Total
654.5
654.5
4,989.5
5,828.7
5,644.0
6,483.2

Co-financing. The table above details co-financing, showing total co-financing was about 15% higher
than the agreed amount. In part this reflects higher than expected levels of beneficiary cash
contributions.

H. Sustainability
Rating: Satisfactory
The most important contributions made through the MSP are also the ones that appear most likely to be
sustainable and sustained following the closing of the project. In part this is due to the MSP’s umbrella
project (3PAD) having two more years to further consolidate the gains made with the MSP and work with
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the PMU and Project Steering Committee on the implementation an institutional exit strategy to enhance
the potential for long term . But, more importantly it is also has to do with the nature, tangible benefits
and contexts of the outcomes:
 Participatory forest land use planning and allocation – the methodologies developed and successfully
applied resulted in a process that was more rapid, less conflictive and lower cost than the traditional
top-down approach. A critical mass of individuals, institutions and authorities at local levels have
participated in and have “hands-on” experience with a process that has now delivered over 100,000 ha
of forest land zoning/planning, allocated almost 24,000 ha and, resulted in the issuance of nearly
22,000 Red Books (forest land usufruct certificates). The efficiency and effectiveness of the new
methodologies have apparently convinced the PPC to apply the approach across the province. The
manual for its replication has been approved by the Provincial Department of Natural Resources and
Environment and submitted to the PPC for official approval. Broader benefits from the process also
lend credence to its being sustained and, in some cases and locations, enhancing the potential for
biodiversity conservation. These benefits are: (i) social – reduced conflicts over land and land use
within communities and between communities and protected areas; (ii) environmental – the delimitation
of areas clarifies responsibilities for management and conservation, especially between natural forest
areas for protection versus those for production and; (iii) economic – access to land, especially for
ethnic minorities and landless, enhances opportunities to access credit as well as to avail oneself of
extension and training services and GoVN programs for agriculture and forestry.
 Ecotourism at Bab Be Lake – this sector is now well-launched and in the hands of what appears to be a
dynamic private sector and community entrepreneurs. The growth in recent years and evidence of
continued private investment in tourism infrastructure by community members demonstrates financial
28
viability and a level of profitability sufficient to incentivize further investment . Early indications are that
there exists vision, local leadership and significant social capital in the participating communities that
bodes well for sustainability. An example of this is the formation of an inclusive association of tourism
service providers that reaches out to farmers and other community members to widen the potential
benefits from tourism to the community and to support its further development. Assuming the Ba Be
National Park Management Board maintains its current policies and norms regarding eco-tourism
development in the Park, these conditions should support sustainability. As a successful model and
example, it is also likely to engender attempts at developing ecotourism opportunities in other areas of
the province.
 Voluntary PES model – This is now an established, mutually beneficial relationship (in the perception
of the participants) between the upstream and downstream communities. They have expressed their
desire to declare as successful the first years’ pilot experience and now enter into a three year contract.
As tourism grows at Bab Be Lake, this is likely reinforce the willingness to pay on the part of the
downstream tourism service providers as well as increase the availability of funds to broaden
participation among upstream communities. What is uncertain is if this experience will find the right
institution (or institutions) to see it applied in other areas and circumstances where environmental
externalities are perceived locally and have risen to the level of conflict (actual or potential), the
principal stakeholders on both sides of the issue are readily identifiable and, an economic incentive
exists for their resolution. The ideal institutions to replicate this model would be those with a mandate
or mission and experience as an “honest broker” and that works closely with communities, empowers
them to build consensus and propose solutions, organizes and facilitates a deal between the parties
and, nurtures its implementation. The institution currently identified by the PMU for this role is DARD,
which a priori would not seem to fully meet the definition proposed here of “ideal” .
 The improved fodder/animal husbandry model for SLM in the uplands, reduced climate change
vulnerability and enhanced climate change resilience – Though still early in the process, the level of
interest, uptake and commitment by producer households raising livestock (cattle and buffalo) and
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In an interview with a homestay owner (small hotel), the TER mission was informed that the family had started with 6 rooms and 8
beds. Within two years they added 3 more rooms with 6 beds. In recent months they began construction on 2 more rooms with 4
beds. The family’s members were all fully employed in provision of tourism services (homestay, tour boat, member of cultural
performance group) with a reported net income that averaged VND 20 million/month (~ USD 1,000/month)
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DARD (responsible for development and extension) is very significant. Results to date are very
promising and the potential for up scaling is high. Costs of entry into the system are relatively low (for
households already owning livestock) and tangible, direct benefits begin to accrue within one growing
season. Reportedly poverty rates declined by 45% among the 732 poor households that participated in
the improved fodder pilots. Another community with access to a market for fodder saw all participating
poor household move out of “poor” status, with additional income averaging VND 35 million/year (~
USD 1,707/yr). Risk of livestock death in winter from the combination of scarce feed/poor animal
nutrition and cold spells is significantly reduced; allowing households to invest in keeping more animals
and thus further increasing household income. The benefits from this system provide an incentivize to
reduce annually cropped sloping lands in favor of this more stable and sustainable land use.
Environmentally, the system is well-adapted to upland conditions and qualifies as an SLM system for
sloping lands. It is perennial, minimizes soil disturbance, reduces erosion and soil loss, improves soil
structure and fertility and, increases the availability of manure for cropping.
A reasonably robust support system has been put in place to sustain and expand the improved fodder
system applications, including: (i) seed production and vegetative propagation capacity; (ii) capacity
built in DARD to provide extension services for transfer of technology and training for management of
the system, including through the use of FFS techniques and farmer-to-farmer extension; (iii) capacity
built, curricula developed and teachers trained in the Department of Education to educate high school
students in project districts on the improved fodder systems and; (iv) a critical mass of current users
(173 CIGs with more than 2,200 households in 36 communes). The prospects for sustainability and upscaling are high, assuming that in the last two years of the 3PAD, the project can develop and
implement a feasible strategy for scaling up and, promote involvement of private sector to bring
propagation capacity to scale.

I. Catalytic Role and Replication
Rating: Moderately Satisfactory
The MSP’s effectiveness as a catalyst for change depends from the 3PAD. The most recent
assessments of that project (IFAD, 2013) note that the project’s potential to impact policy has not yet
been realized. No formal, provincial policy documents have yet incorporated learning and experiences
from MSP/3PAD. The MSP-relevant, priority areas identified for systematic and intentional efforts on the
part of the 3PAD to effect such change (through policy research and dialogue) are: (i) participatory forest
land use planning and allocation and; (ii) policies to support:
 PPP in rural development through business competitiveness improvement and business development
service provision (e.g., private sector involvement to bring fodder propagation capacity to scale);
 diversify agricultural services such as the farmer-to-farmer extension and private firms and associationto-farmer services;
 poor ethnic minorities based on economic capacity development rather than social protection and;
 forest conservation, PES, ecotourism, etc.
Assuming a reasonable degree of success with affecting policy changes at provincial-level, the potential
for scaling-up of the more promising areas outcomes that have benefitted from MSP contributions would
be greatly improved, both within and outside of the province. The areas of greatest potential, and the
justifications for that potential, are those detailed above in Sustainability.
The other critical area for potentiating catalytic change is the extent to which 3PAD’s institutional exit
strategy will be successful. This aspect is currently rated “unsatisfactory” by IFAD as the project has yet
to formulate a clear strategy, but will have done so in early 2014 for IFAD’s review.
In turn, the success of an exit strategy (and the potential for the MSP’s catalytic impacts) will depend
upon the 3PAD’s success in fomenting the institutionalization of project developed processes, system,
capacity, experiences and outcomes and supporting the institutional development required for sustaining
them. support for institution building from 3PAD). In these aspects, IFAD currently rates the 3PAD as
“moderately satisfactory”. To date, the main contributions to institutional development have been in: (i)
decentralization of resource management to the grassroots level in line with local capacity empowerment
efforts; (ii) reform of the forest land allocation and planning process to become more participatory,
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followed by promulgation of a permanent provincial policy and regulation for replication throughout the
province; (iii) introduction of CDF and participatory bottom-up socio-economic development planning; (iv)
development of CIGs for economic collective action; (v) establishment of the BISC and APIF for
promotion of private sector investment in the agriculture sector; (vi) establishment of the first associations
of agriculture service providers; (vii) development of a model for women's Livelihoods and Rights Clubs
(LARCs); and (viii) establishment of saving and credit groups under the women’s union management.
While all of these gains are useful, the areas identified as still weak and requiring work give reason for
concern, viz. the MSP. Those are plans (with identification of budget resources) to replicate
environmental innovations under component 3 and for DONRE to replicate the processes and procedures
detailed in the participatory land allocation manual.

J. Country Ownership/Drivenness
Rating: Satisfactory
National priorities that initially influenced the selection of Bac Kan Province as the project site continued
to be relevant throughout the project implementation period and will remain so for into the foreseeable
future. Those are: national-level policies to address the interlinked issues of forest/biodiversity protection
and persistent poverty among ethnic minority peoples who are disproportionately reliant upon the
exploitation of forest lands and resources for their subsistence. Bac Kan supports a high level of
botanical diversity and globally threatened fauna. Ba Be National Park in the Ba Be District in Bac Kan
has been recognized as a Natural Preserve Zone since 1977 by the Government of Vietnam (CRES
1998), is listed as one of the twelve priority sites for biodiversity conservation in the Vietnam Biodiversity
Action Plan in 1995 (PARC 2001). The Kim Hy Nature Reserve in Na Ri district is also important
nationally for the high levels of biodiversity it supports and unique ecosystems. The significant areas of
forests in the province that are outside of protected areas (Special Use and Protected Forests) are an
important environmental and economic asset such that having viable options for their protection and
sustainable use by local communities is critical.
The very detailed accounting of international conventions (UNCBD, UNCCD, UNFCCC, CITES) and
relevant national policies, laws, strategies, action plans and programs contained in the IFAD/GEF Project
Appraisal Document remains valid and may be referenced for further historical perspective (see
GEF/IFAD, 2009; Section 2.2 Country Eligibility, Ownership and Drivenness, pg. 20-22).
Since then, additional international agreements and commitments have come into effect that reinforces
the MSP’s relevance into the future. In particular, those are:
 REDD+ – Viet Nam is one of nine countries initially identified for country programming under the UNREDD Programme. In 2010, the Ministry of Agriculture and Rural Development established the
National REDD+ Network and REDD+ Working Group to create awareness of the REDD+ mechanism
and built capacity at national and provincial levels to coordinate activities by ministries, other
international agencies and organizations,. The National REDD+ office was established in 2011 to
coordinate and manage the process of developing tools to implement Viet Nam’s National REDD+
Program.
 RAMSAR – Ba Be Lake was designated as a RAMSAR site on 2 Feb 2011.
Of perhaps greatest importance nationally, was the promulgation of Decree No. 99/2010/ND-CP of 24
September 2010 on the Policy for Payment for Forest Environmental Services, adopted in 2010. By its
signing, Viet Nam became the first South-Asian countries to implement a national policy on PES. The
Decree focuses on forests ecosystems whether they are protected areas (special-use forests) or not
(protection and production forests). It defines the relevant environmental services provided by forests as:
soil protection and reduction of erosion and sedimentation of reservoirs, rivers and streams; regulation
and maintenance of water sources for production and living activities; forest carbon sequestration and
retention, reduction of greenhouse emissions through measures for preventing forest degradation and
loss of forest area, forest sustainable development; protection of natural landscape and conservation of
biodiversity for tourism services; and provision of spawning grounds, sources of feeds, and natural seeds,
use of water from forest for aquaculture. It establishes a payment for forest environmental services,
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defined as “a supply and payment relationship in which the users of forest environmental services pay the
suppliers of forest environmental services”. Therefore, an “organisation or individuals benefiting from
forest environmental services must pay for forest environmental services to forest owners of forest that
create the supplied services”. The PES mechanism is based on contracts. The beneficiaries of
payments are defined as “forest owners of forests that supply forest environmental services” and “owner”
relates mainly to those who are allocated or leased forests by the Government for long-term use
(Guignier and Rieu-Clarke, 2012).

K. IFAD Supervision and Backstopping
Rating: Moderately Unsatisfactory
The PMU staff reports that the support received from IFAD and through the IFAD supervision mission was
very good. They were particularly appreciative of IFAD’s responsiveness when difficult issues arose and
the PMU required assistance or to consult on possible solutions. Their only suggestion for improving
IFAD’s support was that they would have liked more frequent visits for implementation support, especially
in those new areas where the project was introducing innovations (from the local perspective).
In the TER mission’s discussions with the PMU on the MSP/3PADs actions and accomplishments as
regarded biodiversity conservation actions – including the significant lack of attention to these in the M&E
system and activities – the mission was informed that they (the PMU) had been “unclear on biodiversity
aspects” and, as previously mentioned, the Project Director confirmed that biodiversity aspects of the
MSP were not fully internalized by the PMU as per project design. This led to the PMU’s conclusion that
it would have been beneficial if early on in the MSP a “GEF person” would have accompanied the
supervision missions.
A review of the IFAD supervision reports from 2010 through the MTR in 2012, reveals that attention to the
MSP implementation and goals was variously weak or largely mechanical. The first supervision report,
about one year after MSP effectiveness, failed to notice and comment on the fact the Sub-Component 1.3
(Integrating Ecosystem Conservation into Forest and Land Use Planning) had not been constituted as per
the agreed project design. The main concern raised was on lack of disbursements under Component 3,
but little discussion was evident on the substance of the MSP or its components. At the MTR, again
there was a lack of substance in the evaluation and discussion. Instead there was more of a
mechanistic review of activities and inputs with no reference to if these would lead to achievement of
the MSP’s desired goals and outcomes. Indeed, no supervision report clearly demonstrates
familiarity with the MSP design document. The 2013 IFAD supervision mission report, written six
months before MSP closing, was a clear improvement in these aspects and gave the most attention
of all to the goals and results sought through the MSP. However, at no time did: (i) the critiques of
the M&E system note the discrepancies between what was ostensibly agreed through the MSP
design versus M&E implementation or (ii) note issues with project design (e.g., complete
underestimation of the policy and regulatory barriers to CFM as the type of tool conceived in project
design) that led to inconsistencies between what was proposed and what was feasible to
accomplish. The MTR was principal opportunity to make some adjustments to the MSP and refocus
the overly-ambitious and unrealistic aspects of the original design, and thus project efforts, on those
aspects where the greatest strengths and opportunities existed. That this did not occur is
unfortunate.
In fairness, it must also be noted that the resources available to IFAD for supervision of the MSP
were extremely limited and did not allow for the specialized implementation support that would have
been desirable. The complexity of the issues and challenges raised by the MSP would have
required in each supervision mission (and the MTR) the full attention of a technical professional,
competent in project implementation support as well as in technical and institutional aspects of
participatory natural resources management and biodiversity conservation. The resources provided
simply did not contemplate that level of support. Among others, this should sound a cautionary note
to project design teams: if one will not have the resources required to fully backstop implementation, it
becomes doubly important to comprehend what will be feasible to accomplish in the absence of
meaningful implementation support.
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Annex I Logframe Indicators and Project Results

Annex I – Logframe (Indicators/Results)

Table 1. Attainment of Objectives and Planned Results
Objectively Verifiable Indicators
Impacts

Target

Indicators

Attainment of Objectives & Planned Results

Levels of harvesting of natural resources within
Special Use Forests (i.e. protected areas) by
adjacent communities

Reduction in level of harvesting and
encroachment in protected areas by
communities in six communes in targeted
buffer zones. Set target Yr 1.

Indicator not monitored/Target not set

Level of effective conservation of the Protection
Forests

Enhanced management and protection
of 8,000ha (29%) of Protection Forest in
target districts.

 Forest management planning completed, management &
protection activities underway in 24,520 ha of Protection
Forests

Enhanced sustainable management
& biodiversity conservation of
production forests

Coverage (ha) of production forests/forests under
commune management that adopt best practises
in SFM for biodiversity conservation and
sustainable use

40,000ha (20%) of production
forests/forest areas under commune
management adopt SFM practises for
biodiversity conservation & sustainable
use of resources.

Improvement in ecosystem functions
& services in target areas

Diversity & abundance of aquatic biodiversity,
indicative of watercourse siltation due to soil
erosion and land degradation within southern
catchment of Ba Be Lake (Leng River Basin)

Increasing area distribution and species
number of aquatic biodiversity indicative
of lower siltation levels & improved upstream erosion control.

 76,949 ha of production forest planned & under individual
household & commune management.
 Management as per GoVN forest management laws &
regulations
 Clearing of secondary natural vegetation for fodder production
& reforestation
Indicator not monitored.

Reduction of net GHG emissions from
forest degradation

Level of carbon stock in selected PES pilot sites
in Pac Nam and Na Ri districts

Maintenance/reduced loss of carbon
stock compared to baseline. Targets set
in PES project design.

Reduced pressure and enhanced
conservation of biodiversity

Indicator not monitored/Target not set.

Outcome 1: Sustainable and Equitable Forest Land Management Strengthened in three districts
Component 1: Sustainable &
Equitable Forest Land
Management
Forest land resources equitably
allocated and sustainable
management procedures defined and
operational.

Status of promotion of SFM and forest protection
in project districts
Biodiversity and watershed management
consideration in forest management plans

Strategies for protection forest
management developed in 5 communes
and SFM approaches promoted in 10
communes by Yr 3
Biodiversity and watershed management
issues incorporated in forest
management plans in two districts and
10 communes

 Forest land planning in 25 communes, covering 107,391 ha
 Biodiversity management issues incorporated in plans for 5,992
ha of Special Use Forest in 2 Districts
 Watershed management issues incorporated in plans for
24,520 ha Protection Forest management plans in 3 Districts
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Annex I – Logframe (Indicators/Results)

Objectively Verifiable Indicators
Impacts

Target

Indicators

Attainment of Objectives & Planned Results

Capacity of local community members to
generate income enhanced through
improved extension services in 25
communes by Yr 3

 6 associations of service providers in crop production &
animal husbandry formed & functioning in 3 project districts
 105 farmer-trainers trained & providing on-farm training
services to CIGs, LARCs & households
 Farmer-to-farmer & FFS in local languages introduced &
delivery capacity developed.
 Improved capacity of public service providers for testing &
replicating new technologies.
 662 service contracts delivered benefiting 23,882 households
 41 technology models demonstrated.
 24% of CDF available as seed funds in all 48 communes; by
MTR 4,631 HHs benefitted, mainly thru LARCs for
agroforestry activities.
 100 ha SRI rice by 126 CIGs (1,500 people) in all rice growing
areas of project.
 Improved livestock techniques adopted: cow fattening (352
HHs), sow rearing (150 HHs), pig rearing using fermented
foods (2,430 HHs).

Outcome 2: Generating Income Opportunities for the Poor
Component 2: Generating Income
Opportunities for the Poor

Knowledge and services for generating income
from sustainable environmental activities

Livelihood of the rural poor
sustainably improved through
investments in infrastructure, human
capacity development, better
technology and agro-forestry
business management practices and
effective service delivery systems.

Livelihood options available for the rural poor in
Bac Kan
Opportunities for community to be engaged in
public-private partnership investment

Understanding enhanced of communities
in 15 communes of improved and
sustainable livelihood options Yr 3
Seed funds available through CDF
increase farmers opportunities for
sustainable livelihood options in 10
communes by Yr 3

Outcome 3: Innovative Environmental Opportunities
Component 3: Innovative
Environmental Opportunities.
Socially, environmentally and
economically sustainable sloping land
conservation and protection systems
developed.

Capacity building for sustainable sloping land
conservation and protection systems in project
districts

Capacity for sustainable sloping land
conservation and protection systems in
10 communes improved by Yr 3

Capacity for community involvement in PES
mechanisms

Capacity for community involvement in
PES mechanisms at 10 communes
improved through technical support for
design and testing by Yr 3

Capacity building for local community
involvement in ecotourism at Ba Be NP

Capacity for local community
involvement in ecotourism at 3
communes in Ba Be strengthened
through training and investment
opportunities

 114 ha improved fodder by 173 CIGS (2,214 hh) in 36
communes providing fodder for 4,574 cattle with income
increases raising 45% of participating poor HHs to near-poor
status
 60 fodder nurseries in 60 elementary & secondary schools in 3
Districts
 PES mechanisms tested in Ba Be Lake, Kim Hy Reserve buffer
zone (5 villages in 5 communes) w/ capacity for community
involvement demonstrated under two specific models.
 Capacity for local community involvement in ecotourism in Ba
Be National Park:
o Eco-tourism strategy developed for Ba Be Lake
o Capacity building for 350 people in tourist services.
o 30 tour guides trained
o Promotional materials & 3 stations for tourist information.
o 2 tourism exhibitions (Hanoi & Da Nang)
o Construction of infrastructure associated with ecotourism
o 412 hh directly working in ecotourism activities
o > 700 hh indirect benefitting by selling food, souvenirs/
handicrafts, taxis; working in restaurants and; providing
lodging
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Annex I – Logframe (Indicators/Results)

Objectively Verifiable Indicators
Impacts

Target

Indicators

Attainment of Objectives & Planned Results

Outcome 4: Project Management
Component 4: Project Management
Project effectively managed and
technically guided.

Environmental monitoring and protection
measures during project implementation
Capacity for environmental management for
project staff

Environmental monitoring and protection
measures implemented at the 10
communes by Yr 3
Capacity for environmental management
for project staff improved through training
carried out in Yr 1

Participatory M&E system not implemented.
Environmental protection measures implemented in all 10
communes by Yr 3
Project staff capacity for SLM, PES, participatory NRM
significantly improved.
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Annex I – Logframe (Indicators/Results)

Table 2. Achievement of Outputs and Activities
Outputs
Sub-Component 1.1:
Forest Land Use Planning
and Allocation
Framework for agroforestry planning,
regulation and equitable
allocation in Bac Kan
efficiently implemented.
Sub-Component 1.2.
Forest Land Management.
Production and protection
forest land in Bac Kan
efficiently utilized and
effectively monitored.

Sub-Component 1.3:
Integrating Ecosystems
into Land use and Forest
Planning
Biodiversity and
watershed management
considered when planning
for land use and forest
management

Indicators

Target

Achievement of Outputs & Activities

Gap analysis of provincial agroforestry best practices

Gap analysis Completed by Yr 1 including
identification of training needs

Gap analysis of provincial agro-forestry best practices completed in Project Year (PY) 1,
training needs identification generic and overly general.

Capacity in forest land use
allocation

Capacity for land use allocation strengthened in 25
communes by Yr 3 through TOT sessions and
commune-level training programs

 Capacity for forest land use allocation through participatory processes strengthened
at Provincial level, at District-level in 3 project districts and, in 20 communes.
 23,807 ha of forest land allocated to 7,763 HHs

Forest land use planning process
is participatory

Forest land use planning discussed at Commune &
Village Forest Management Board Meetings &
involves 25 communes by Yr 3

 Participatory forest land use planning completed in 267 villages in 20 project
communes.
 80 CFM plans completed with Commune & Village Forest Management Board

FM Planning strengthened by
technical support by Provincial
FM planner and nursery advisor,
and District FM advisor

FM Planning strengthened in 25 communes by Yr 3
through technical guidance by Int'l specialist in Yr 1,
Nat'l specialist in Yrs 1,2&3 and District Advisors
throughout project

 FM Planning strengthened in 20 communes with training, technical assistance and
guidance throughout planning processes.

Capacity in forest management
and livelihoods

Capacity in forest management and livelihoods
increased in 25 communes by Yr 3 through two TOT
and commune level training programs

Survey in 17 communes (3PAD, 2013a) found:

Forest land management plans to
involve contributions from
community and biodiversity
aspects

FLM plans discussed at Commune & Village FM
Board mtgs in 25 communes and involves traditional
knowledge on biodiversity issues

Level of knowledge on
importance of forests for
biodiversity and watershed
management

Increased awareness and capacity on importance of
forests for biodiversity, biodiversity hotspots and
watershed management in 25 communes by Yr 3

 At Provincial, District and Commune-levels (20 communes): (i) 390 staff/individuals
trained in Participatory Forest Land Use Planning and Participatory Forest Land
Allocation and (ii) 50 people trained in use of professional software for land
management.

 “Following participatory planning processes and awareness raising activities, in 100%
of participating villages:
o Local activities to protect forests and forestry production increased
o Violations of forest laws and conflicts over land use decreased significantly
o Significant increase in reforestation, agroforestry, upland farming taking into
account soil and water conservation through planting grass, trees and
intercropping under reforestation.
o Tree planting is the most widely applied practice in forest lands after allocated to
HHs for management. On average 83% of HHs plant Mỡ or Acacia as well as
practice other new techniques learned from the project. The rate of HH tree
planting in is 98%, 84%, and 68% in Ba Be, Pac Nam and Na Ri Districts,
respectively.
 FLM plans discussed at Commune & Village FM Board meetings in 20 communes;
very limited integration of traditional uses of biodiversity (NTFPs)
 Participatory forest management/biodiversity conservation planning in 15 communes
and 45 villages: (i) id forest & biodiversity status, (ii) develop plan consisting of map
and protection plan. Identified 43,200 ha with high biodiversity value (all tenure
types) by working with villagers (meetings, than field validations). Prepared maps &
economic development plans (primarily a zoning plan) and agreed with CPCs.
Remains to be formalized in SEDPs and DARD & DONRE.
 “Learning by doing” through participatory forest management/biodiversity
conservation planning that was completed in 15 communes and 45 villages, including
43,200 ha with high biodiversity value (see 1.2 above)
 Survey in 17 communes (3PAD, 2013a) found:
o “In general awareness of the management and protection of forests at the locallevel, through forest protection and patrols, is significantly increased compared to
pre-project”;
o “Very few households or government authorities at any level even think about
development (regeneration and protection) of natural forest and protection of
biodiversity” (3PAD, 2013a)
o Although the total area of forest land has remained basically unchanged, the area
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Outputs

Indicators

Target

Annex I – Logframe (Indicators/Results)
Achievement of Outputs & Activities
of natural forest has decreased due to development of the forest plantations,
forage grasses and agro-forestry activities”

Sub-Component 2.1.
Community Driven
Technology and Service
Development
Improved services and
technologies developed
and provided through
pluralistic, pro-poor
demand driven transfer
mechanisms.
Sub-Component 2.2.
Investment for Growth.
Pro-poor agro-forestry
investment enhanced
through public-private
partnership and
community driven and
managed investment
funds.
Sub-Component 3.1.
Forage/ SFM/ SLM
Options Introduced.

Options for community forest
management in Bac Kan

Forest management options assessed and
promoted in at least 325 communes in three districts
by Yr 3

Error in indicator, there are 49 communes total in the 3 project districts; 3PAD covers
542 villages in 48 of these. Assume indicator for # of villages.
Forest land planning in 26 communes and 267 villages.

Technical support for
environment-related extension
service

Technical support through extension service to 15
communes, to include issues related to innovative
environmental options, payment for environmental
services, community-based ecotourism, and
sustainable forest and land management best
practices by Yr 3

At least 36 communes were receiving direct technical support and training with
knowledge and capacity (supported by MSP development of trainers and training) that
included issues related to innovative environmental options, PES, community-based
ecotourism, and forest land management (see Component 3, below).

Capacity of community to use the
services of extension officers

Community working through common interest
groups in 15 communes to seek guidance from
extension officers to choose livelihood options by
Yr3

 >1,500 CIGs formed by 3PAD with mass organizations (mainly Farmer’s Union).
 173 CIGS in 36 communes, totalling 2,214 HHs engaged in improved sloping land
cultivation (animal husbandry and fodder cultivation)
 Intensive canna production introduced in 2009 with 1,200 ha produced in 2012 and
3,000 ha 2013; net profits of up to USD 5,000/ha

Use of community development
fund to support opportunities and
up-scaling of livelihood options

CDF, made available to 10 communes, develop
partnerships and investments to test innovative
environmental options by Yr 3

 CDF operating in all 3PAD communes and providing loans for agro-forestry activities.

Capacity building on SLM/SFM
practices

Capacity for SLM/ SFM practices improved through
community-based and school capacity building
programs in 15 communes by Yr 3

SLM/ SFM Options

SFM/ SLM options tested in 10 communes and
promoted through CIG Gp meetings, training
programs and promotional materials

 Fodder nurseries for sales of seed & cuttings established in 60 elementary and
secondary schools in 3 Districts.
 Schools books & curricula on SLM and forage production/management
d e v e l o p e d a n d teacher training has been completed by DOET, integrated into
school curriculum and being taught through high school system.
 SLM material translated into ethnic minority languages and distributed.
 662 service contracts delivered, benefiting 23,882 households
 Services to remote villages improved through FFS & increased utilization of farmer-tofarmer approach, many working in EM languages, especially for improving maize
cultivation, soil & moisture conservation, vegetable production.
 Over 2,900 HHs adopting improved animal husbandry techniques thru FFS & farmerto-farmer
 Forest zoning (Protection, Production, Special Use) and planning in 26 communes on
107,393 ha of forest land.
 SLM options tested, adopted and being promoted in at least 36 communes.
 All technical promotion activities accompanied by technical programs, supported with
technical materials and carried out through organized farmer groups.

Other innovative SLM/SFM
activities

Other innovative SLM/ SFM approaches identified
under the assessment tested and promoted in 5
communes by Yr 3

Options for socially,
environmentally and
economically sustainable
sloping land conservation
and protection systems in
project districts reviewed
or developed.

 Kim Hy Nature Reserve: biodiversity inventory and management plan;
registration/control of 500 chainsaws & certification of chainsaw owners within
Reserve area; physical demarcation of Reserve and boundaries between
individual/community lands and Reserve.
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Annex I – Logframe (Indicators/Results)
Achievement of Outputs & Activities
 Energy: 910 improved stoves constructed that use 40-60% less fuelwood; 63 biogas
units installed with 50% cost sharing.
 SLM cultivation systems introduced in 36 communes, benefitting more than 2,000
households, including VAC1, SRI2, minimum till, compost, and promotion of shift from
maize to fodder crops/livestock. The latter is also a key “climate smart” intervention.

Sub-Component 3.2.
Payment for Ecosystem
services.

Assessment of PES Options and
design of PES pilot areas

PES options designed and assessed for 10
communes in three districts by Yr 2

Capacity for community
involvement in PES

Capacity for community involvement in PES
strengthened in 10 communes by Yr 3 through PES
policy guidelines and training materials on PES

Testing of PES at pilot sites

PES tested at 3 pilot sites in three districts and
recommendations made for up-scaling by Yr 3

PES mechanisms
designed and tested at
pilot sites in Bac Kan and
up-scaled in project
districts at selected
appropriate sites.

 Assessment of PES (ICRAF) under Decree No.993 for Nang & Ta Leng River basin
(15 communes Ba Be, 10 in Pac Nam, 5 in Ngan Son). Estimate total average value
of VND 181.6 million/hectare (USD 9,100/ha) with potential for REDD+ carbon credits
in Na Ri at VND 100,000-200,000/ha per year (USD 5 to 10/ha)
 PES pilots designed (ICRAF): (i) mechanism for bundling environmental services and
payments in Leo Keo village, Ba Be district; (ii) mechanism for carbon sequestration
payments in To Dooc village, Lang San commune, Na Ri district and; (iii) scoping
study on potential of CDM project on efficient use of fuel wood in Pac Nam district
 PES pilot designed by participatory process between project and 3 villages in two
communes for voluntary PES for watershed services and landscape beauty in Ban
Duong (providers) and Pac Ngoi & Bo Lu (payers) in Bab Be and Cho Don districts.
Capacity for community involvement in PES strengthened in 5 villages in 4 communes
through training and experience. Leo Keo & To Dooc participants trained on
guidelines regulating PES scheme. Ban Duong, Pac Ngoi and Bo Lu participants
capacity built through development of their own voluntary policies and guidelines.
Two types of PES (Indirect and Direct)i piloted in 5 villages in 4 communes:
 Bundled PES/Carbon sequestration in Leo Keo & To Dooc. 81 HHs receiving
payment through project to protect 93 ha of special use (biodiversity, watershed
function, landscape beauty) and protection forest (watershed function). Among
others, payments pay for reforestation in Kim Hy Reserve buffer zone with aspirations
of carbon payments. Contract between project and communities. VND 72 million total
over project for participating households. Funds used for: (i) organization, meetings,
administration, awareness raising–20%; forest patrols/protection–20%; training agroforestry & forest management–20% and; agro-forestry/reforestation investments
(livelihoods)–40%.
 Local, voluntary (direct) PES for watershed services and landscape beauty in Ban
Duong (rural highlands) and Pac Ngoi, Bo Lu (lowland villages), Bab Be and Cho Don
districts. 29 upland HHs receive payment to protect 360 ha of Protection Forest &
manage their solid waste. Contract between upland and lowland village, latter
economically dependent on tourism at Ba Be Lake. Source of funds is voluntary levy
by tour boat cooperative and small hotel owners. VND 26 million payments to date.
Funds used for: (i) forest patrols/ protection–20%; reforestation–30%; community
livelihoods fund–30%; sanitation/solid waste management–10%; other community's
purposes–10%
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Outputs
Sub-Component 3.3. ProPoor Ecotourism
Promotion

Indicators
Pro-Poor involvement in
ecotourism development

The involvement of the
local community in
ecotourism at villages
around Ba Be and other
appropriate sites
enhanced.

Annex I – Logframe (Indicators/Results)
Achievement of Outputs & Activities

Target
Strategy on pro-poor involvement for Ba Be NP
included in Ba Be Ecotourism Development Plan by
Yr 2
CDF Funds being used in 3 communes in Ba Be by
Yr 2 for community investment in eco-tourism

 Project year 1, assessment of potential for eco-tourism development in the Ba Be
region developed. Served as basis for development of pro-poor orientation of
ecotourism strategy for Ba Be Lake.
 Local, private investment in eco-tourism resulting in job growth:
Tourism Employment, Ba Be Lake
Jobs

2011 2012 2013

Direct

ND 312 412

Indirect

ND 578 788

Total

712 890 1,200
Increase over prior year:_
25% 35%

Capacity building program for
pro-poor involvement in
ecotourism

Capacity at 3 communes in Ba Be improved through
opportunities and training programs for pro-poor
involvement in ecotourism by Yr 3

 PY 2 Organized study tours for eco-tourism model and PES in Thanh Hoa, Quang
Nam. 80 families participated (20 poor/near-poor)
 PY 3, formed women’s group in Ba Be Lake to supply Hanoi contract buyer of
embroidery. About 60 families participating (majority poor/near-poor), mostly female
labor. Participating HHs income increased average about VND 10 million/year (~
USD 500)
 PY 2 & 3, capacity building for 360 people (43% poor) in 12 training courses (cooking,
food service, hygiene, basic english, communications, cultural behavior, first aid); 30
tour guides trained for Ba Be national park; practical training in development of
voluntary PES scheme with upstream village.

__________________________
1

VAC is an acronym formed from three Vietnamese words that mean “garden” or “orchard”, “fish pond” and, “pigsty” or “poultry shed”. It refers to a traditional form of agriculture in which food cropping,
fish rearing and animal husbandry are integrated. The system is a highly intensive method for small- scale farming that seeks to makes an optimal use of land, water and solar energy and achieve high
economic efficiency by avoiding external inputs and capital investments to the extent possible. The system produces food, fibre, and fuel; recycling of by-products back into the production cycle is an
essential element. An age old system developed in the Red River delta, VAC is now practiced in many regions of Vietnam, with models varying according to the terrain and the climate.

2

The System of Rice Intensification (SRI), developed in Madagascar, is a set of practices that changes the management of plants, soil, water and nutrients in ways that substantially raises the
productivity of land, labor, water and capital devoted to irrigated rice production. Concurrently, SRI confers significant environmental benefits. By stopping continuous flooding of rice paddies, SRI
management reduces the 'water footprint' of rice production, lessening competition with natural ecosystems. By relying primarily on compost or other organic matter to improve soil structure and
functioning, SRI can improve both soil health and water quality. Maintaining more aerobic soil conditions cuts methane emissions; and so far, evaluations of N2O emissions have not shown offsetting
increases in this greenhouse gas. Thus, irrigated rice production, presently a major source of anthropogenic GHG emissions, could help to abate global warming

3

Decree 99 (GoVN, 2010) stipulates that payment is either direct or indirect. Direct payments can be made from users to suppliers under agreements specifying the amount and methods. They are
based on voluntary, negotiated agreements. With indirect payments, user’ payments are made to an intermediary organisation such as a specific fund (e.g., the Provincial Forest Protection and
Development
Funds).
In
this
case,
the
MSP,
as
an
instrument
of
the
Bac
Kan
PPC
functions
as
the
intermediary
organization.
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Annex II – Documents Consulted

Annex II Documents Consulted
3PAD Project Documentation:
― Undated. Agroforestry Gap Analysis: Status Review Of Farming Systems And Solutions To
Increase Yield and Production Of Agroforestry In Forest Areas Of 3 Districts in Bac Kan.
Summary Report.
― 2014. Report on Effectiveness of Use of GEF Funds for Ecotourism – BÁO CÁO
REPORTTỔNG HỢP KẾT QUẢ SỬ DỤNG VỐN CỦA QUỸ GEF SUMMARY OF
RESULTS USING CAPITAL FUND GEFCỦA TIỂU HỢP PHẦN DLSTSub-component of
ecotourism.
― 2013a. Consultant Report on Package: "The Effect of Land Use Planning And Participatory
Forest Allocation On Economic, Social, and Environmental Activities". Consultant:
Investment Corporation Community Development. Hanoi, January 7/2013
― 2013b. Consultant Report On Package No. 47/TV: Assessment Of Potential, Ability Of
Forestry Benefit Sharing Plan In 3 PAD Project . The Consultancy On Development. Bac
Kan – 2013
― 2013c. Report to Bac Kan PPC. Results Of The Project In 2013, and Direction for
Implementation in 2014. Project Management Partnership In The Development Of Pro-Poor
Agricultural And Forestry. December 2013
― 2012. RIMS Report 2012. Report date: March 2013.
― 2012. Summary Report for Pre-Midterm Evaluation. 2012. Pro-Poor Partnerships For
Agroforestry Development In Bac Kan Province - 768-VN. April 2012
― 2011. Report on Annual Outcome Survey of the 3PAD Project in Bac Kan Province.
Prepared by Development And Policies Research Center, Hanoi. 5 May 2011
― 2011. Progress Report For The Second Year Of Implementation. July 2010 - July 2011.
August 2, 2011.
― 2011. Results and Impact Management System Annual RIMs Indicators Report. January –
December -2010
― 2010. AWPB and Procurement Plan
― 2010. Project Progress Report for 2010. Updated to 28/02/2011
― 2009. AWPB
― 2009. Project Progress Report for 2009. 31 December 2009
― 2009. Results and Impact Management System: First Impact Survey Report/Baseline
Survey. February 2009. Provincial Project Management Unit, M&E Division
DARD. 2013. Bac Kan Forest Coverage Statistics. Division of Forestry, Department of Agriculture and
Rural Development. Summary provided by 3PAD PMU.
Do, T.H, Catacutan, D.C., Mulia, R., and Jindal, R. 2013. How feasible is a landscape approach to
REDD+ in Vietnam?. Hanoi: World Agroforestry Centre (ICRAF) Vietnam.
Do, H.C.; Nguyen, V.T.T. ,and Jindal, R. 2011. Carbon stock evaluation in some types of land use in Bac
Kan province, Vietnam. rupes.worldagroforestry.org/sites/default/files/.../RP1107_RP_VN.pdf
Forest Trends 2012. Forest Certification in Vietnam. Summary of March 2012 workshop. Information Brief
No. 2. May 2012
GEF Documentation:
― Undated. Detail of GEF Project #3627. Global Environment Facility. www.thegef.org/gef/ project_
detail?projID=3627
― 2009. Request For CEO Endorsement/Approval - Promotion Of Sustainable Forest And Land
Management In The Vietnam Uplands. Project Type: Medium-sized Project. The GEF Trust Fund.
Submitted 31 July 2009

47

Annex II – Documents Consulted

― 2008. Project Identification Form (PIF) - Promotion Of Sustainable Forest And Land Management In
The Vietnam Uplands.. Project Type: Medium-sized Project. The GEF Trust Fund. Submitted 21
January 2008 and Re-submitted 14 February 2008.
― 2008. Request For Project Preparation Grant (PPG). Project Type: Medium-sized Project, The GEF Trust Fund.
Submission date: 12 June 2008.
GEF and IFAD Documentation:
― 2013. Project Implementation Report (PIR) on IFAD/GEF Project Grants. Reporting for activities
undertaken from 01July 2012 to 30 June 2013.
― 2012. Project Implementation Report (PIR) on IFAD/GEF Project Grants. Reporting for activities
undertaken from 01July 2011 to 30 June 2012.
― 2009. Promotion of Sustainable Forest and Land Management in the Vietnam Uplands. Project
Appraisal Document. Main Report. Asia and the Pacific Division. Programme Management
Department. The International Fund for Agricultural Development
― 2009. Promotion of Sustainable Forest and Land Management in the Vietnam Uplands. Project
Appraisal Document. Annexes. Asia and the Pacific Division. Programme Management Department.
The International Fund for Agricultural Development
Government of the Socialist Republic Of Viet Nam.
― 2013. Government Decree No. 182/2013/ND-CP of November 14, 2013 stipulating regional
minimum wage level for laborers working for enterprises, cooperatives, cooperative groups,
farms, households, individuals and agencies, organizations employing laborers.
― 2010. Decree On The Policy On Payment For Forest Environment Services – No.
99/2010/ND-CP. Hanoi, September 24, 2010.
― 2006. Report – Land Use Classification, Planning And Allocation Of Forest Land (Draft).
Forest Sector Manual. MARD/Forest Sector Support Program
― 2004. The Law on Forest Protection and Development. Order No. 25/2004/L-CTN of
December 14, 2004
Gritten, D.; Atkinson, J; Janakiraman, M.; Mohns, B.; Bampton, J. and; J. Smyle. 2013. Enabling
Forest Users to Exercise Their Rights: Rethinking regulatory barriers to communities and
smallholders earning their living from timber. Rights and Resources Initiative (RRI) and The
Center for People and Forests (RECOFTC). March, 2013
Guignier, A. and Rieu-Clarke, A. 2012. Country Report: Vietnam – Payment for Environmental
Services. IUCN Academy of Environmental Law. eJournal Issue 2012(1).
Hoang, M.A. and Do T.H. 2011. Assessing the potential for, and designing, a ‘Payment for
Environmental Services’ scheme in Bac Kan province, Vietnam. World Agroforestry Centre
(ICRAF), Vietnam. 10/2011
Hoang, M.D; Minh, H.; Dinh, N.L.; Hoang V.G.; Nguyen, V.N. 2010. Bundling of payments/
rewards for environmental services: A viable incentive system under development in the
uplands of Northern Vietnam. RUPES/Vietnam, World Agroforestry Centre, Southeast Asia
Regional Office
Huy, B. 2005. Community Forest Management (CFM) in Viet Nam: Sustainable Forest
Management and Benefit Sharing. Department Of Forest Resources And Environment
Management. Tay Nguyen University. Viet Nam.
IFAD Documents:
― 2013. 3PAD Supervision Report. Main report and appendices. Mission Dates 3 to 13 June 2013.
Document Date July 2013. Project No. 1477. Report No: 3103-VN. Asia and Pacific Division,
Programme Management Department
―

2013. Project Implementation Report (PIR) on IFAD/GEF Project grants. Reporting for
activities undertaken from 01Jul12 to 30 Jun 13. International Fund for Agricultural
Development (IFAD)
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―

2012a. Mid-Term Review Report (07 – 17 May 2012) – Pro-Poor Partnerships For
Agroforestry Development (3PAD). Loan No. 768-VN. Project No.1477. Report No. 2675VN. June 2012.

―

2012b. Project Implementation Report (PIR) on IFAD/GEF Project grants Reporting for
activities undertaken from 01Jul 11 to 30 Jun 12. International Fund for Agricultural
Development (IFAD).

―

2011. Aide Memoire of Supervision Mission (16 – 26 August 2011) – Pro-Poor Partnerships
For Agroforestry Development (768-VN). August 2011.

―

2010. Grant Agreement for Promotion of Sustainable Forest and Land Management in the
Vietnam Uplands between the Socialist Republic Of Vietnam And The International Fund
For Agricultural Development. 19 July 2010. Grant No. GEF-MSP-19-VN

―

2010. Aide Memoire of Supervision Mission (14 – 23 July 2010) – Pro-Poor Partnerships
For Agroforestry Development (3PAD). Loan No. 768-VN. Project No.1477. Report No.
2283-VN. July 2010.
Pandey S, Khiem NT, Waibel H, Thien TC. 2006. Upland rice, household food security, and
commercialization of upland agriculture in Vietnam. Los Baños (Philippines): International Rice
Research Institute. 106 p.
Simelton E, Dam VB, Catacutan D, Do TH, Nguyen TH, Traldi R. 2013. Local capacity for implementing
payments for environmental services schemes: lessons from the RUPES project in northeastern Viet
Nam. Working Paper 163. Hanoi, Vietnam. World Agroforestry Centre (ICRAF), Southeast Asia
Regional Program. 34p.
VFEJ. 2012. Part 2: The forests still bleeding. Vietnam Forum of Environmental Journalists. Hanoi.
13/04/2012. www.vfej.vn/prints/1488/part-2-the-forests-still-bleeding.html
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Annex III

Annex III Miscellaneous

50

ANNEX IIIa
Clearing for fodder production and reforestation

Photo 1. Hillside cleared for reforestation and fodder
establishment (Taungya system).

Photo 2. Established fodder with 2 year old Mỡ seedling
(Manglietia conifera) in foreground and 3.5 year old Mỡ
plantation in background.

Photo 3. Fodder production with natural, secondary
forest in background.

Photo 4. Established fodder with 2 year old Mỡ seedling
In foreground and natural, secondary forest on far hill.

51

ANNEX IIIb
Poor Quality Seedings

Chukrasia tabularis seedlings from Bac Kan 3PAD Nursery. Note weak, malformed root systems and "J" rooted seedling
on right. Such poor quality seedlings will have high mortality rates, grow very slowly in the establishment phase requiring
additional weeding (one of the more costly activities for plantation establishment), will be more susceptible to pests and
diseases and likely be at least 20% - 30% less productive at rotation than a quality seedling. Providing such material to
project target groups wastes their time and efforts and undermines ? Below is an example of what a tree seedling should
look like, with a dense, fibrous and well-developed root system.
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ANNEX IIIc
Documents in MSP/3PAD Project Library
THEMATIC AREA I
GENERAL CHARACTERISTICS OF NATURAL, NATURAL RESOURCES, ENVIRONMENT
ECONOMIC AND SOCIO - PROJECT AREA (Topic 3 4)
1.1. Characteristics of natural conditions (6 subjects)
1. Topic 1: Characteristics of natural elements T U Na Ri
2. Session 2: Characteristics of the natural elements Ba Be District
3. Topic 3: Characteristics of the natural elements Pac Nam district
4. Session 4: Characteristics of natural resources Na Ri
5. Symposium 5: Characteristics of the natural resources district Ba
6. Symposium 6: Characteristics of natural resources Pac Nam district
1.2. Economic characteristics - social (9 topical)
1. Topical 7: Characteristics of economic conditions Na Ri
2. Symposium 8: Characteristics of economic conditions Ba To B
3. Symposium 9: Characteristics of economic conditions Pac Nam district
4. Symposium 10: Current Development of agriculture and forestry to residential life and environmental Na Ri
5. Symposium 11: Current Development of agriculture and forestry to residential life and environment of Ba Be
district
6. Symposium 12: Current Development of agriculture and forestry to residential life and Pac Nam district
environment
7. Symposium 13: Characteristics of social conditions Na Ri
8. 1 Topic 4: Characteristics of social conditions in Ba Be district
9. Symposium 15: Characteristics of social conditions Pac Nam district
1.3. The current status of land use and land management situation (7 topical)
1. Session 16: Current status of land use Na Ri 2010
2. Session 17: Current status of land use districts Ba 2010
3. Symposium 18: Current status of land use in 2010 Pac Nam district
4. 9 Session 1: Current status of the project area land use districts than 3 Bac Kan province
5. Symposium 20: Status of management and land change period 2005-2010 Na Ri
6. Symposium 21: Status of management and land change period 2005-2010 Ba district
7. Symposium 22: Status of management and land changes phase from 2005 to 2010 Pac Nam district
1. 4. Assessment of current status and environmental pollution (9 topical)
1. Session 23: Current status of the environmental quality of soil, water, air Na Ri
2. Session 24: Current status of environmental quality of soil, water, air district Ba
3. Topic 25: The status of environmental quality soil, water, air and Pac Nam district
4. Topic 26: The status of solid waste management Na Ri
5. Topic 27: The status of solid waste management district Ba
6. Topic 28: The status of solid waste management Pac Nam district
7. Symposium 29: Current status of the urban environment and rural Na Ri district
8. Symposium 30: Current status of the urban environment and rural districts a Pool B
9. N, transfer Title 31: Environmental status of urban and rural Pac Nam district
1.5. Lap environmental status report project area DPSIR model (3 topical)
1. Topic 32: Making environmental status report Na Ri
2. Topic 33: Reporting of environmental status Ba district
3. Topic 34: Making environmental status report Na Ri
THEMATIC AREA II
FORECAST AND PRELIMINARY REVIEW DEVELOPMENT ENVIRONMENT
DO THE SEDP (12 topical)
1. Topic 35: Forecast of environmental soil, water, air and forest resources Na Ri
2. 3 Session 6: Forecast of environmental soil, water, air and forest resources in Ba Be district
3. Symposium 37: Forecast of environmental soil, water, air and forest resources Pac Nam district
4. 3 Theme 8: increasing forecast dairy waste due to the impact of socio-economic planning Na Ri
5. Symposium 39: Forecast increase in waste due to the impact of socio-economic planning Ba district
6. Symposium 40: Forecast increase in waste due to the impact of socio-economic planning Pac Nam district
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Documents in MSP/3PAD Project Library
7. Topic 41: Forecast increase dairy waste from mining operations and waste water by CPC impact of socioeconomic planning Na Ri
8. Symposium 42: Forecast increase in waste from mining operations and waste water due to the impact of socioeconomic planning Ba district
9. Symposium 43: Forecast increase in waste from mining operations and waste water due to the impact of socioeconomic planning Pac Nam district
10. Topic 44: Forecast of environmental impact due to the impact of socio-economic planning Na Ri
11. Symposium 45: Forecast of environmental impact due to the impact of socio-economic planning Ba district
12. Symposium 46: Forecast of environmental impact due to the impact of socio-economic planning Pac Nam
district
THEMATIC AREA III
BUILDING DATABASE ENVIRONMENT PROJECT AREA
(6 topical)
1. Symposium 47: Development of a database of on environmental information Na Ri
2. Session 4: Development of a database of on environmental information in Ba Be district
3. Symposium 49: Development of a database of on environmental information Pac Nam district
4. Symposium 50: C Matthew soil database environment, water, air and Na Ri
5. Symposium 51: Database environment of land, water, air district in Ba Be district
6. Session 2: Database environment of land, water, air district Pac Nam district
THEMATIC AREA IV
RESEARCH AREAS FOR ENVIRONMENT
STATE OF PROJECT AREA (6 topics)
1. Symposium 53: Zoning and environmental characteristics of the Na Ri
2. Symposium 54: Zoning and environmental characteristics of the Ba district
3. Symposium 55: Zoning and environmental characteristics of the Pac Nam district
4. Symposium 56: Identify priority areas in Na Ri district LEP
5. Symposium 57: Identify priority areas in Ba Be district LEP
6. Symposium 58: Identify priority areas in Pac Nam district LEP
THEMATIC AREA V
CONSTRUCTION MANAGEMENT PLAN TO IMPROVE THE QUALITY AND ENVIRONMENT 2015 (5 topical)
1. Topic 59: The direction and management plans, environmental protection project area
2. Topic 60: Advantages and disadvantages, opportunities and challenges detailed strategic environmental protection
EN project area
3. Session 61: K ế management planning, environmental protection, Na Ri district
4. Topic 62: K ế management planning, environmental protection district Ba
5. Session 63: K dull to manage their planning, environmental protection Pac Nam district
THEMATIC AREA VI
PROPOSED SOLUTIONS TO COHESION Environmental Protection
PLANNING FOR SOCIO-ECONOMIC DEVELOPMENT (1 7 topical)
6 .1. Orientation implement a plan to protect and improve the environment project (8 topical)
1. Topic 64: Project Proposal feasibility of urban environmental protection and rural Na Ri district
2. Topic 65: Project Proposal feasibility of urban and rural environmental protection district Ba
3. Topic 66: Project Proposal feasibility of urban and rural environmental protection Pac Nam district
4. Topic 67: Project Proposal feasibility of management, waste disposal, wastewater Na Ri
5. Topic 68: Project Proposal feasibility of management, waste treatment, waste water Ba district
6. Symposium 69: Proposal feasibility of the project management, waste treatment, waste water Pac Nam district
7. Symposium 70: Proposals feasibility of regional nature conservation projects
8. Symposium 71: Proposals feasibility of mining the project area
6 .2. Propose solutions to environmental planning project area (9 topical)
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Documents in MSP/3PAD Project Library
1. Session 72: Proposed solutions to agricultural and forestry planning economic development - social and
environmental Na Ri
2. Session 73: Proposed solutions to the agriculture and forestry planning economic development - social and
environmental Ba district
3. Session 74: Proposed solutions to the agriculture and forestry planning economic development - social and
environmental Pac Nam district
4. Symposium 75: Proposal for economic solutions and implement scientific and technological environmental
planning Na Ri
5. Symposium 76: Proposal for economic solutions and implement scientific and technological environmental
planning Ba district
6. Symposium 77: Proposed solutions to economic and scientific and technological implementation of
environmental planning and Pac Nam district
7. Symposium 78: Propose solutions for policy mechanisms and training of human resource planning
implementation Na Ri environment
8. 7 Session 9: Propose solutions for policy mechanisms and training of human resources planning
implementation environment of Ba Be district
9. Topic 80: Propose solutions for policy mechanisms and training of human resources implementation of
environmental planning Pac Nam district
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Annex IV Mission Schedule
Date
1/13/2014

Location
PMU Office 3PAD
Bac Kan

14/01/2014

Huyện Na Rì

6h00 - 8h30

Bắc Kạn - Na Rì

8h30 - 11h30

Quang Phong

Content
Group M & E Working with GEF funds

Ingredients
- PMU 3PAD Provincial Directorate, Information,
Germany, Thy, Tuan.
- A representative of the Department of Agriculture
and Rural Development, Department of Education
and Training, Department of Natural Resources,
Forestry Department, Forest Protection Department,
Agriculture and Forestry Extension Center.

11h30 - 13h30

- Site visits to community Forest model,
grass intercropped with plantation villages
Fat Ca Doong
- the integrated activities with plng and
Forest land allocation.
Lunch at Yen Lac town

- Monitoring and evaluation team, PPMU, DPMU
(Coordinator, Personnel allocation),
- CPMU (Chairman of the commune, commune
veterinary staff, village leaders village), households
enjoying brackishi

13h30 - 14h00

Yen Lac town

- Visit model large tree nursery

14h30 - 15h00

Reserve Kim Hy
Nature

- Working with Protected Areas Management
Board Kim Hy Nature

- Monitoring and evaluation team, PPMU, DPMU
(Coordinator, Personnel allocation), and support
staff community.
- Protected Area Management Board Kim Hy Nature
Reserve, households enjoying loiHuyen Pac Nam

15h00 - 17h00

- Field trips paid environment service model
village Dooc, improved stoves, ...

17h00 - 19h00
15/01/2014
7h00 - 13h30

Overnight in the town of Yen Lac Na Ri
Pac Nam District
Moving from district to district Pac Nam Na Ri

13h30 - 17h00

Pac Nam district
Affairs

17h00 - 19h00

- Visit Khau rural forest communities
- Visit model natural regeneration planting
additional large trees, medicinal plants.
Dinner and overnight in Pac Nam district

16/01/2014

Pac Nam , Ba Bể

8h00 - 11h30

Xuan La, Research
Visit Pac Ngoi village communes of Ba Be
Loan
district Model
Moving and lunch at Cho Ra town of Ba Be District

11h30 - 13h30
13h30 - 17h00

Ba Be District
Royal Affairs

17h00 - 19h30

Dinner at Pac Ngoi village communes of Ba Be district Male Model

19h30 - 21h00

Pac Ngoi Village
Interview households engaged in rural
Nam Mau
ecotourism Pac Ngoi, the Arts Community
commune
Overnight at ecotourism homestay, Pac Ngoi village communes of
Ba Be district
Ba Be District

17/01/2014

Monitoring and evaluation teams, PPMU, DPMU
(Coordinator, Personnel allocation), and support
staff community.

Monitoring and evaluation teams, PPMU, DPMU,
CPMU, group benefit

Visit the community forest model, canals
done by the community itself, the payenvironment services

7h30 - 11h30

Leo Keo Quang
Khe village

Visiting environments service payment
model in rural Leo Keo, stove improvements,

11h30 - 13h30

Lunch at Ba Be National Park

13h30 - 17h00

Pac Ngoi village,
Nam Mau
Commune Bo Lu

17h00 - 19h30

Moving from the North Ba Kan, ending at the district work program.
Dinner at Cho Ra town or towns in Bac Kan

18/01/2014

PMU Office 3PAD
Bac Kan

Monitoring and evaluation teams, PPMU, DPMU,
CPMU

Working with tour boat Cooperative
members pay voluntary environmental
services

Work with PMU 3PAD Bac Kan

Financial management, procurement, Monitoring
and evaluation, ecotourism, forest land allocation
and forest management/biodiversity teams.
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Annex V Terms of Reference

Terminal Evaluation
of IFAD/GEF Promotion of Sustainable Forest and Land Management in the Vietnam Uplands

1.

Objective and Scope of the Evaluation

The objectives of the Terminal Evaluation (TE) are:




To examine the extent and magnitude of any project impacts to date and determine the likelihood of future
impacts
To provide an assessment of the project performance, gender disaggregated achievements, and the
implementation of planned project activities and planned outputs against actual results
To synthesize lessons learned that may help in the design and implementation of future IFAD or IFAD-GEF
initiatives

The specific tasks of the TE are:








To assess the technical and financial progress of the project since the approval of the Grant Agreement,
including alignment with GEF policies and strategies, attainment and measurement of global environmental
benefits and co-financing.
To assess the progress made on each project component in each country and at regional level, against the
project objectives, logical framework, Annual Workplans and Budget (AWPBs), Procurement Plans and to
synthesize lessons learned.
To assess communities’ receptivity to the project and to the specific interventions, and their level of satisfaction
with implementation
To identify strengths and weaknesses, as well as challenges and opportunities associated with implementation.
This will include a review of project delivery mechanism of the project, including the functioning of counterparts.
To identify implementation difficulties, operational issues and bottlenecks faced by the project
To review the performance of financial management and flow of funds arrangements, and procurement and
contract management.
To review compliance with Grant Agreement Covenants
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2.

Methods

The evaluation will follow IFAD and GEF evaluation guidelines and policies. The methodology of the TER will adopt the
following:






3.

A desk review of project and other relevant documents including, but not limited to:
a) The project documents, outputs, monitoring reports (such as progress and financial reports to IFAD and
GEF annual Project Implementation Review reports) and relevant correspondence.
b) Notes from the Project Steering Committee meetings.
c) Other project-related material produced by the project staff or partners.
d) Relevant materials published about the project
e) The evaluator shall determine whether to seek additional information and opinions from representatives
of donor or government agencies and other organizations.
Interviews with project management and technical support teams to review experiences in project
implementation, progress and achievements at country level
Field visits to the project sites to view the progress in measures at the local level including meetings with project
related stakeholders
Focused group discussions in-country and in the field with the target communities

Evaluation Report Format and Review Procedures

Report Format
a)
b)
c)
d)

The TER should not exceed 60 pages including Annexes (see outline in Annex I).
Evidence, findings, conclusions and recommendations should be presented in a complete and balanced manner.
The TER shall be written in English, and use numbered paragraphs.
The evaluation will rate the overall implementation success of the project and provide individual ratings of the
eleven implementation aspects as described in this TOR.

TER will also include any formal response/ comments from the project management team and/ or the country focal
point regarding the evaluation findings or conclusions as an annex to the report, however, such will be appended to the
report by IFAD Evaluation Office.
Examples of IFAD GEF Terminal Evaluation Reports are available at: http://www.ifad.org/evaluation.

Review of the Draft Evaluation Report
Draft reports shall be submitted to the Country Programme Manager (CPM) and Director of IFAD Evaluation Office. The
CPM will share the report with the RCE and GEF Portfolio Officer, who will distribute the report to the Director of Asia
and the Pacific Division, Director of Environment and Climate Division, and Project team for initial review and comments.
The feedback should focus on any errors of fact. RCE collate all review comments and provides them to the evaluator(s)
for their consideration in preparing the final version of the report.
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4.

Submission of Final Terminal Evaluation Reports

The final report shall be submitted in electronic form in MS Word format and should be sent directly to:
Kevin Cleaver
Associate Vice President, Programme Management Division
International Fund for Agricultural Development
Via Paolo di Dono 44 00142 Rome, Italy
E.mail: K.Cleaver@ifad.org

The Director of PMD will share the final report with the IFAD IOE, ECD, CPM and RCE.
The final Terminal Evaluation report will be published on the ECD website https://xdesk.ifad.org/sites/gef/ and may be
printed in hard copy. Subsequently, the report will be sent to the GEF Office of Evaluation for their review, appraisal and
inclusion on the GEF website.

5.

Resources and Schedule of the Evaluation

a. Expertise
The evaluator will be contracted by the IFAD Country Programme Management Office in Viet Nam. The evaluator will
work under the overall supervision of the Chief, Evaluation Office, IFAD.
The evaluators should have the following qualifications:








No previous associated with the design and implementation of the project.
Master's degree or higher in Agricultural Sciences/Economics or Natural Resource Management or from a
related field and at least 10 years of experience working with international policy concerning the natural
environment and capacity building.
Possession of a sound understanding of Agriculture, Rural development, strategic policy development,
legislation and have extensive experiences in management of global project implementation and project
evaluation.
Knowledge of IFAD country programmes and GEF activities is desirable.
Fluency in oral and written English is a must.

b. Timeframe
The period of contract will be 14 days spread over one month (19 December 2013 – 10 February, 2014).
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Appendix 1
Terminal Evaluation Report Outline

I.

Project Identification Table: Identify: (1) Project ID, (2) Title, (3) Location, (4) Start and End Date, (5) Mid-Term Evaluation
(if applicable), (6) Executing and Implementing Agencies, and Partners, and (7) Budget;

II.

Executive Summary (no more than 3 pages): providing a brief overview of the main conclusions and recommendations of
the evaluation;

III.

Introduction and Background: giving a brief overview of the evaluated project, for example, the objective and status of
activities; The GEF Monitoring and Evaluation Policy, 2006, requires that a TE report will provide summary information on
when the evaluation took place; places visited; who was involved; the key questions; and, the methodology;

IV.

Scope, Objective and Methods: presenting the evaluation’s purpose, the evaluation criteria used and questions to be
addressed, the key questions and the methodology;

V.

Project Performance and Impact: providing factual evidence relevant to the questions asked by the evaluator and
interpretations of such evidence. This is the main substantive section of the report. The evaluator should provide a
commentary and analysis on all eleven evaluation aspects (A - K).

VI.

Conclusions and Rating: of project implementation success giving the evaluator’s concluding assessments and ratings of the
project against given evaluation criteria and standards of performance. The ratings should be provided with a brief
narrative comment;

VII.

Lessons (to be) Learned: presenting general conclusions from the standpoint of the design and implementation of the
project, based on good practices and successes or problems and mistakes.

VIII.

Recommendations: suggesting actionable proposals for improvement addressing IFAD and other development partners.
Prior to each recommendation, the issue(s) or problem(s) to be addressed by the recommendation should be clearly stated.

IX.

Annexes should include:
1. The Evaluation Terms of Reference (TOR);
2. A list of interviewees, and evaluation timeline;
3. A list of documents reviewed/ consulted;
4. Summary of co-finance information and a statement of project expenditure by activity;
5. Details of the project’s ‘impact pathways’; and
6. The expertise of the evaluator (brief CV).
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Appendix 2 Project Ratings
The success of project implementation will be rated on a scale from ‘highly unsatisfactory‟ to ‘highly satisfactory’. In part icular the
TE shall assess and rate the project with respect to the following eleven categories (A-K):
1) Preparation and Readiness: Were the project’s objectives and components clear, practicable and feasible within its
timeframe? Were the capacities of executing institution and counterparts properly considered when the project was designed?
Were lessons from other relevant projects properly incorporated in the project design? Were the partnership arrangements
properly identified and the roles and responsibilities negotiated prior to project implementation? Were counterpart resources
(funding, staff, and facilities), enabling legislation, and adequate project management arrangements in place?
2) Attainment of Objectives and Planned Results: The TE should assess the extent to which the project's major relevant
objectives were effectively and efficiently achieved or are expected to be achieved and their relevance.
3) Achievement of Outputs and Activities: Assessment of the project’s success in producing each of the programmed outputs,
both in quantity and quality as well as usefulness and timeliness. Assess to what extent the project outputs produced so far
have the weight of authority / credibility, necessary to influence policy and decisionmakers, particularly at the national or
regional levels. Three main criteria that could will be used in a terminal evaluation are:
 Relevance
 Effectiveness
 Efficiency
4) Stakeholder Participation/ Public Awareness: This consists of three related and often overlapping processes: (1)
information dissemination, (2) consultation, and (3) stakeholder participation.
5) Implementation Approach and Adaptive Management: This includes an analysis of the project’s management framework,
adaptation to changing conditions (adaptive management), partnerships in implementation arrangements, changes in project
design, and overall project management.
6) Monitoring and Evaluation: The Terminal Evaluation Report (TER) shall include an assessment of the quality, application and
effectiveness of project monitoring and evaluation plans and tools, including an assessment of risk management based on the
assumptions and risks identified in the project document.
7) Financial Planning and Control: The TER of financial planning requires assessment of the quality and effectiveness of
financial planning and control of financial resources throughout the project’s lifetime. The Review includes actual project costs
by activities compared to budget (variances), financial management (including disbursement issues), and co-financing.
8) Sustainability: Sustainability is understood as the probability of continued long-term project-derived outcomes and impacts
after the GEF project funding ends. The TER will identify and assess the key conditions or factors that are likely to contribute or
undermine the persistence of benefits after the project ends. These factors are related to Financial resources; Socio-political
framework; Institutional framework, and Environmental framework.
9) Catalytic Role and Replication: The catalytic role of the GEF is embodied in its approach of supporting the creation of an
enabling environment, investing in activities which are innovative and showing how new approaches and market changes can
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work. GEF aims to support activities that upscale new approaches to a national (or regional) level to sustainably achieve global
environmental benefits.
10) Country Ownership/ Drivenness: This is the relevance of the project to national development and environmental agendas,
recipient country commitment, and regional and international agreements.
11) IFAD Supervision and Backstopping: The evaluation should assess the effectiveness of supervision and administrative and
financial support provided by IFAD.
The following rating system is to be applied (see Appendix 1 for description of each scale point):
I.
II.
III.
IV.
V.
VI.
VII.

HS = Highly Satisfactory
S = Satisfactory
MS = Moderately Satisfactory
MU = Moderately Unsatisfactory
U = Unsatisfactory
HU = Highly Unsatisfactory
NA = Not Applicable

Appendix 3
PROJECT BACKGROUND AND OVERVIEW
Summary
Project Duration:

Project Title:
GEFSEC Project ID:
GEF Implementing Agency:
GEF Strategic Objectives:
GEF Strategic Programmes:
GEF Trust Funds:
Co-financing:

3 years
Effective Date: 13 October 2010
Project Completion Date: 31 Dec 2013 (extended from 30 June 2013)
Project Closing Date: 30 June 2014
Promotion of Sustainable Forest and Land Management in the Vietnam
Uplands - as part of IFAD Pro-Poor Partnerships for Agroforestry
Development Project (3-PAD)
3627
IFAD
LD SP2; BD SP4; BD SP5
Land Degradation and Biodiversity
USD 654,545
USD 4,989,500
(IFAD – ISD 4.490.000; GoVN – USD 399,500; Beneficiaries – USD 50,000;
and ICRAF – USD 50,000)
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Project Goal and Objectives

The objective of the overall 3PAD Project is: To promote sustainable forest management land management practices in
the Uplands, to provide viable livelihoods alternatives that enhance forest and soil conservation in a sustainable manner,
and to support the implementation of the forest land allocation process, while exploring viable livelihood alternatives.

While the 3PAD project will last for 6 years, the GEF support is designed to be for three years, focusing on assessment,
capacity building and pilot testing of SLM/SFM and PES options. The objective of the GEF Grant is to promote forest and
biodiversity conservation and sustainable forest land management practices in selected districts on Bac Kan Province by
enhancing capacity and improving community livelihoods.

Global Environmental Objectives
It is envisaged that the following Global Environment Benefits related to biodiversity and land degradation will be
secured directly:



Reduced pressure and enhanced conservation of biodiversity in protected areas and other high-biodiversity
forests: There is globally significant biodiversity found in the Kim Hy Nature Reserve and Ba Be National Park in
the target project districts with many rare threatened and endemic plant and animal species. The project
activities will lead to better protection of these forests and the associated species. Project activities will also
enhance the conservation of Protection forests, which form important habitats in their own right for biodiversity
and also serve as wildlife corridors and/or buffer zone forests linking protected areas together.



Enhanced sustainable forest management & biodiversity conservation within production forests (& landscapes):
Production forests in the targeted districts are also important for the conservation of biodiversity of global
significance, serving as important habitats in their own right for biodiversity and also serve as wildlife corridors
and/or buffer zone forests linking protected areas together. Project activities will enhance the conservation of
globally important species and their sustainable use through increasing the area of production forests adopting
best practises in sustainable forest management. These practises will also directly reduce problems of land
degradation, soil erosion and siltation/flooding of downstream habitats.



Improvement in ecosystem functions & services in target areas: sustainable land and forest management
approaches will lead to the restoration and protection of vital ecosystem functions. Project activities aimed at
reducing the exploitation of firewood, and the reforestation and rehabilitation of degraded areas will lead to
restored soil fertility, reduced erosion, and enhanced vegetative cover. The siltation/flooding of downstream
habitats will also be reduced. The aquatic biodiversity of the rivers and waterbodies in the targeted project area
includes a number of characteristic and rare fish species - especially in the Ba Be National Park. Project. Work to
reduce land degradation and associated siltation in production forests will lead to enhanced conservation of
aquatic biodiversity of lakes and water courses especially in the Leng River Basin.
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Reduction of GHG emissions from land/forest degradation/ land use, land use change and forestry (LULUCF):
Globally an estimated 20% of anthropogenic greenhouse gas emission is from land use, land use change and
forestry (LULUCF). Within Vietnam, the LULUCF sector is a significant source of emissions, due to deforestation
and land degradation. Enhanced forest and land management in Bac Kan and the targeted districts will reduce
the level of emissions both in the project period and the longer term.

Additionally, the project activities will indirectly accrue the global environmental benefits of the reduction in alien
invasive species through implementation of guidance on plantation and other forestry development activities and
reduction of GHG emissions by introducing efficient wood stoves and renewable energy sources.
Project Activities
The 3PAD project comprised of four components, as follows:
Component 1: Sustainable and Equitable Forest Land Management
Component 2: Generating Income Opportunities for the Poor
Component 3: Innovative Environmental Opportunities
Component 4: Project Management

Below table indicates the specific sub-components where the GEF Grant is supporting activities in the 3PAD project.

Project Components/ Sub-Components

Component 1: Sustainable and Equitable Forest Land Management

Partly
supported by
GEF Grant

Funded by
3PAD Loan/
GoVN

√

√

Sub-Component 1.1: Forest Land Use Planning and Allocation

√

Sub-Component 1.2: Forest Land Management

√

Sub-Component 1.3: Integrating Ecosystem Conservation into Forest
and Land Use Planning

√

Component 2: Generating Income Opportunities for the Poor

√
√

Sub-Component 2.1: Community Driven Technology and Service
Development

√

Sub-Component 2.2: Investment for Growth

√

Component 3: Innovative Environmental Opportunities

√

√
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Sub-Component 3.1: Forage/ Sustainable Land/ Forest Management

√

√

Sub-Component 3.2: Payment for Ecosystem Services

√

√

Sub-Component 3.3: Pro-poor Ecotourism Development

√

√

√

√

Component 4: Project Management

Planned activities of each component are:

Component 1: Sustainable and Equitable Forest Land Management
o

Sub-Component 1.3: Integrating Ecosystem Conservation into Forest and Land Use Planning
1.3.1 Rapid Assessment and Environmental Planning: Carry out a rapid assessment of the project districts to identify areas of
importance for biodiversity conservation, watershed protection and other environmental services and identify options
to address environmental concerns and special mechanisms for forest protection and management.
1.3.2 Assessment and development of innovative community-based forest/biodiversity management options. This will
involve the review of current experience in Bac Kan and other similar areas in Vietnam related to community based
forest/biodiversity management and development of options that can be considered in the preparation of commune
and village forest management plans under component 1.2. This information will also be an input into the
development of the strategies for the pilot projects for PES under component 3.2 .
1.3.3 Outreach/Awareness Activities: Based on the results of Activity 1.3.1 and 1.3.2 training programs will be developed on
forest and natural resource management and community development supported by the loan fund; and development
of awareness materials on biodiversity, watershed management and environmental services. The training will be
implemented through the capacity building programs included under sub-components 1.1 and 1.2 and 2.1.

Component 3: Innovative Environmental Opportunities
o

Sub-Component 3.1: Forage/ Sustainable Land/ Forest Management
3.1.1 Technical assistance on the assessment of sustainable land and forest management options by international and
national specialists.
3.1.2 Outreach/ Awareness Programme: Development of SLM/SFM promotional material and special input of SLM/SFM
principles in outreach/ awareness activities (integrated with the capacity building activities of Component 1 and 2).
3.1.3 Testing and Demonstration of SLM/ SFM Activities:



Special input to SLM/SFM demonstration activities (implementation of these options on a larger scale is linked to the
availability of funds via the community development fund under Component 2).
Development of best management practices for the 3 forest types – special use forests, protection and production
forests and promotion of community forest stewardship to implement these principles.
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Demonstrating the importance of NTFP as a source of income – this includes activities such as bamboo production,
mushroom cultivation and other suitable activities.
3.1.4 Promotion/ Implementation of Forage/ Sustainable Land/ Forest Management Options:




Development of promotional materials.
Promotion of farmer interest groups.
Implementation of forage/ sustainable land/ forest management: This will include the development of communitybased tree nursery to provide seedlings for sloping land management and forage trees and other options identified
under SLM/ SFM management techniques.
3.1.5 Bio-energy Development: Review of environmental and economic feasibility of options to make more effective use of
bio-energy options. The options include fuel-efficient stoves, pilot testing of jatropha, biogas, woodlots etc. The final
selection of the options to be considered further will be determined at the start-up phase of the project.

o

Sub-Component 3.2: Payment for Ecosystem Services (PES)
3.2.1 Technical Assistance: Assessment of PES options and design of the proposed PES pilot areas.
3.2.2 Capacity Building: Development of PES policy guidelines, training and development of awareness materials (integrated
with the capacity building activities of Component 1).
3.2.3 Testing of PES at Proposed Pilot Sites: Pilot testing and pilot projects; and review of pilot testing and
recommendations for upscaling PES.

o

Sub-Component 3.3: Pro-poor Ecotourism Development
3.3.1 Technical assistance towards the development of a Pro-Poor Ecotourism Development strategy and a review of the
implementation of this strategy at mid-point of the project.
3.3.2 Implementation of Pro-Poor Ecotourism Development Strategy at Ba Be Lake to ensure community involvement in
pro-poor eco-tourism development.
3.3.3 Capacity Building: Development of the capacity of the local community (particularly those close to Ba Be NP) towards
providing ecotourism services for visitors, training activities and development of promotional material.
3.3.4 Support for implementing the recommendations from review of the pro-poor ecotourism development strategy at
mid-point of the project.

Component 4: Project Management
4.1
4.2
4.3
4.4
4.5

Technical support by the Monitoring and Evaluation Expert.
Technical support by the Environment Protection Officer.
Environmental Training for Project Staff/ Partnerships.
Environmental Monitoring.
Project management and reporting
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